

## Venegas, Victoria, EMNRD

---

**From:** Venegas, Victoria, EMNRD  
**Sent:** Monday, June 3, 2019 2:34 PM  
**To:** 'Tacoma Morrissey'; Bratcher, Mike, EMNRD; Hamlet, Robert, EMNRD  
**Cc:** Ashley Ager; Dan Moir; Kyle\_Littrell@xtoenergy.com  
**Subject:** RE: Extension Request - XTO - Avalon Delaware Unit #562 (2RP-5332)

### RE: Extension Request - XTO - Avalon Delaware Unit #562 (2RP-5332)

Ms. Morrissey,  
OCD approves your requested extension to July 30, 2019 for the above referenced release event.  
Thank you,

Victoria Venegas  
EMNRD  
OCD-District II  
811 S First St. Artesia  
NM 88210  
[Victoria.Venegas@state.nm.us](mailto:Victoria.Venegas@state.nm.us)

OCD approval does not relieve the operator of liability should their operations fail to adequately investigate and remediate contamination that may pose a threat to groundwater, surface water, human health or the environment. In addition, OCD approval does not relieve the operator of responsibility for compliance with any other federal, state, or local laws and/or regulations.

---

**From:** Tacoma Morrissey <tmorrissey@ltenv.com>  
**Sent:** Monday, June 3, 2019 12:32 PM  
**To:** Bratcher, Mike, EMNRD <mike.bratcher@state.nm.us>; Venegas, Victoria, EMNRD <Victoria.Venegas@state.nm.us>; Hamlet, Robert, EMNRD <Robert.Hamlet@state.nm.us>  
**Cc:** Ashley Ager <aager@ltenv.com>; Dan Moir <dmoir@ltenv.com>; Kyle\_Littrell@xtoenergy.com  
**Subject:** [EXT] Extension Request - XTO - Avalon Delaware Unit #562 (2RP-5332)

All,

XTO is requesting an extension to the 90 day deadline of June 7, 2019 for submitting a remediation work plan or closure report required in 19.15.29.12.B.(1) NMAC at the Avalon Delaware Unit #562 (2RP-5332). The release was discovered March 9, 2019. XTO initiated site characterization and removal of impacted soil on March 21, 2019, but an unmarked line was discovered while delineating the spill on May 2, 2019. Excavation was stopped until XTO could investigate additional unmarked historical lines in the release area. For safety purposes, hydro-excavation of the entire release perimeter began on May 28, 2019 and is currently ongoing. In order to safely confirm the presence of any other unmarked lines, complete delineation and excavation of the impacted soils, and receive laboratory analytical results, XTO requests an extension of this deadline until July 30, 2019. This is the deadline for the second RP at this site 2RP-5431.

Thank you,



Tacoma Morrissey  
Staff Geologist  
432.556.3617 cell  
3300 North "A" St. Bldg 1 #103 Midland, TX 79705  
[www.ltenv.com](http://www.ltenv.com)



Think before you print. [Click for our email disclosure.](#)