

Hamlet, Robert, EMNRD

From: Hamlet, Robert, EMNRD
Sent: Tuesday, February 19, 2019 10:41 AM
To: 'Littrell, Kyle'; Bratcher, Mike, EMNRD
Cc: Sanders, Toady; Barnwell, Rodney; Venegas, Victoria, EMNRD
Subject: RE: Urgent - PCA 53 extension request

RE: 2RP-5169

Kyle Littrell,

Your request for an extension to May 24th, 2019 is approved.

Thank you,

Robert J Hamlet
State of New Mexico
Energy, Minerals, and Natural Resources
Oil Conservation Division
811 S. First St., Artesia NM 88210
(575) 840-5963
Robert.Hamlet@state.nm.us

OCD approval does not relieve the operator of liability should their operations fail to adequately investigate and remediate contamination that may pose a threat to groundwater, surface water, human health or the environment. In addition, OCD approval does not relieve the operator of responsibility for compliance with any other federal, state, or local laws and/or regulations.

From: Littrell, Kyle <Kyle_Littrell@xtoenergy.com>
Sent: Tuesday, February 19, 2019 10:35 AM
To: Bratcher, Mike, EMNRD <mike.bratcher@state.nm.us>; Hamlet, Robert, EMNRD <Robert.Hamlet@state.nm.us>
Cc: Sanders, Toady <Toady_Sanders@xtoenergy.com>; Barnwell, Rodney <Rodney_Barnwell@xtoenergy.com>
Subject: [EXT] Urgent - PCA 53 extension request
Importance: High

Mike,

XTO is requesting an extension to the 90-day timeline for completed remediation and closure report submittal required in 19.15.29.12.B.(1) NMAC at the PCA #53 (RP# 2RP-5169). The release occurred on November 27, 2018. XTO collected initial site characterization samples on November 28 and 29, 2018 and worked with the BLM to acquire surface access for remediation. XTO received permission to begin excavation of impacted soil from the BLM on February 6, 2019. Excavation proceeded on February 11, 2019 after New Mexico One-Call clearance was obtained. XTO has currently excavated greater than 1,000 yards of impacted soil, but the extent of the impacted area will require time to complete full excavation and confirmation sampling. The 90-day deadline from the release date is February 25, 2019. XTO requests an extension of this deadline until May 24, 2019.

If you have any questions, please let me know. Thanks. --Kyle

Kyle Littrell

XTO Energy Inc.

Safety, Health & Environmental Supervisor

Delaware District

Phone:(432)-221-7331 | Mobile:(970)-317-1867

kyle_littrell@xtoenergy.com

An **ExxonMobil** Subsidiary