

Venegas, Victoria, EMNRD

From: Venegas, Victoria, EMNRD
Sent: Friday, September 27, 2019 12:57 PM
To: 'Tacoma Morrissey'; Bratcher, Mike, EMNRD; Hamlet, Robert, EMNRD
Cc: Littrell, Kyle; Baker, Adrian; Ashley Ager; Dan Moir; Kalei Jennings
Subject: RE: Extension Request- Remuda 25 Observation Well #001 (2RP-5309)

RE: Extension Request- Remuda 25 Observation Well #001 (2RP-5309)

Ms. Morrissey,
OCD approves your requested extension to October 29, 2019 for RE: Extension Request- Remuda 25 Observation Well #001 (**2RP-5309**).
Regards,

Victoria Venegas
EMNRD
OCD-District II
Artesia
Victoria.Venegas@state.nm.us

OCD approval does not relieve the operator of liability should their operations fail to adequately investigate and remediate contamination that may pose a threat to groundwater, surface water, human health or the environment. In addition, OCD approval does not relieve the operator of responsibility for compliance with any other federal, state, or local laws and/or regulations.

From: Tacoma Morrissey <tmorrissey@ltenv.com>
Sent: Thursday, September 26, 2019 10:36 AM
To: Bratcher, Mike, EMNRD <mike.bratcher@state.nm.us>; Hamlet, Robert, EMNRD <Robert.Hamlet@state.nm.us>; Venegas, Victoria, EMNRD <Victoria.Venegas@state.nm.us>
Cc: Littrell, Kyle <Kyle_Littrell@xtoenergy.com>; Baker, Adrian <Adrian_Baker@xtoenergy.com>; Ashley Ager <aager@ltenv.com>; Dan Moir <dmoir@ltenv.com>; Kalei Jennings <kjennings@ltenv.com>
Subject: [EXT] Extension Request- Remuda 25 Observation Well #001 (2RP-5309)

All,

XTO is requesting a second extension of the current deadline, September 29, 2019, for completing a remediation work plan or closure report required in 19.15.29.12.B.(1) NMAC at the Remuda 25 Observation Well #001 (RP# 2RP-5309). The release was discovered on February 28, 2019. Initial site assessment began March 1, 2019. A Right of Entry Permit was submitted to the State Land Office (SLO) on April 5, 2019. The executed permit was received from the SLO on July 15, 2019. XTO continued site assessment and began excavation of impacted soils on July 23, 2019. Further site assessment revealed more material needed to be excavated than previously estimated. In addition, several weather events delayed remediation work on site. Excavation was finalized September 17, 2019. However, further delineation and sample collection will be finalized today. In order to receive and review the final laboratory analysis data and complete a remediation work plan or closure report, XTO requests an additional 30-day extension of the current deadline until October 29, 2019.

Thanks,



Tacoma Morrissey

Staff Geologist

432.556.3617 cell

3300 North "A" St. Bldg 1 #103 Midland, TX 79705

www.ltenv.com



Think before you print. [Click for our email disclosure.](#)