

Venegas, Victoria, EMNRD

From: Venegas, Victoria, EMNRD
Sent: Tuesday, February 11, 2020 10:07 AM
To: 'Kalei Jennings'; Bratcher, Mike, EMNRD; Hamlet, Robert, EMNRD
Cc: Littrell, Kyle; Baker, Adrian; Ashley Ager; Dan Moir; Tacoma Morrissey
Subject: RE: XTO-Extension Request-Golden 8 Federal Battery 1 (2RP-5672)

RE: XTO-Extension Request-Golden 8 Federal Battery 1 (2RP-5672)

Ms. Jennings,
OCD approves your requested extension to April 11, 2020 for RE: XTO-Extension Request-Golden 8 Federal Battery 1 (2RP-5672).
Regards,

Victoria Venegas
EMNRD
OCD-District II
Artesia NM
Victoria.Venegas@state.nm.us

OCD approval does not relieve the operator of liability should their operations fail to adequately investigate and remediate contamination that may pose a threat to groundwater, surface water, human health or the environment. In addition, OCD approval does not relieve the operator of responsibility for compliance with any other federal, state, or local laws and/or regulations.

From: Kalei Jennings <kjennings@ltenv.com>
Sent: Monday, February 10, 2020 7:59 AM
To: Bratcher, Mike, EMNRD <mike.bratcher@state.nm.us>; Hamlet, Robert, EMNRD <Robert.Hamlet@state.nm.us>; Venegas, Victoria, EMNRD <Victoria.Venegas@state.nm.us>
Cc: Littrell, Kyle <Kyle_Littrell@xtoenergy.com>; Baker, Adrian <Adrian_Baker@xtoenergy.com>; Ashley Ager <aager@ltenv.com>; Dan Moir <dmoir@ltenv.com>; Tacoma Morrissey <tmorrissey@ltenv.com>
Subject: [EXT] XTO-Extension Request-Golden 8 Federal Battery 1 (2RP-5672)

All,

XTO is requesting an extension to the current deadline of February 11, 2020 for submitting a remediation work plan or closure report required in 19.15.29.12.B.(1) NMAC at Golden 8 Federal Battery 1 (2RP-5672). The release was discovered September 12, 2019 and initial site assessment was conducted. Remediation activities are currently ongoing, which includes excavation of impacted soils, and the collection of final confirmation samples is expected to be complete within the next week. In order to complete the remediation work and submit a remediation work plan or closure report XTO requests an extension of this deadline until April 11, 2020.

Thank you,



Kalei Jennings

Project Environmental Scientist

(432) 214-9472 *cell*

3300 North "A" Street Bldg 1, Unit 222 Midland, TX 79705

www.ltenv.com



Think before you print. [Click for our email disclosure.](#)