

## Venegas, Victoria, EMNRD

---

**From:** Venegas, Victoria, EMNRD  
**Sent:** Thursday, April 9, 2020 8:33 AM  
**To:** 'Kalei Jennings'; Bratcher, Mike, EMNRD; Hamlet, Robert, EMNRD  
**Cc:** Littrell, Kyle; Baker, Adrian; Ashley Ager; Dan Moir; Tacoma Morrissey  
**Subject:** RE: XTO-Extension Request- Corral Canyon 10E Battery (NCS2002354093)

### NCS2002354093 CORRAL CANYON 10 EAST BATTERY @ 30-015-45432

Ms. Jennings,  
Your requested extension to July 8, 2020 for NCS2002354093 CORRAL CANYON 10 EAST BATTERY @ 30-015-45432 is approved.  
Thank you,

Victoria Venegas  
State of New Mexico  
Energy, Minerals, and Natural Resources  
Oil Conservation Division  
811 S. First St., Artesia NM 88210  
(575) 748-1283  
[Victoria.Venegas@state.nm.us](mailto:Victoria.Venegas@state.nm.us)

OCD approval does not relieve the operator of liability should their operations fail to adequately investigate and remediate contamination that may pose a threat to groundwater, surface water, human health or the environment. In addition, OCD approval does not relieve the operator of responsibility for compliance with any other federal, state, or local laws and/or regulations.

---

**From:** Kalei Jennings <kjennings@ltenv.com>  
**Sent:** Wednesday, April 8, 2020 12:25 PM  
**To:** Bratcher, Mike, EMNRD <mike.bratcher@state.nm.us>; Venegas, Victoria, EMNRD <Victoria.Venegas@state.nm.us>; Hamlet, Robert, EMNRD <Robert.Hamlet@state.nm.us>  
**Cc:** Littrell, Kyle <Kyle\_Littrell@xtoenergy.com>; Baker, Adrian <Adrian\_Baker@xtoenergy.com>; Ashley Ager <aager@ltenv.com>; Dan Moir <dmoir@ltenv.com>; Tacoma Morrissey <tmorrissey@ltenv.com>  
**Subject:** [EXT] XTO-Extension Request- Corral Canyon 10E Battery (NCS2002354093)

All,

XTO is requesting an extension to the current deadline for submitting a remediation work plan or closure report required in 19.15.29.12.B.(1) NMAC at the Corral Canyon 10E Battery (NCS2002354093). The release was discovered December 22, 2019 and initial site assessment was conducted. Remediation activities are currently ongoing. Due to the proximity of production equipment some areas are scheduled to be treated with microblaze. In addition, the most recent laboratory analytical results indicated the need for further excavation at the site. To provide enough time for further site assessment, remediation work, and the completion of a remediation work plan or closure report, XTO requests a 90-day extension of the deadline to July 8, 2020.

Thank you,



Kalei Jennings

Project Environmental Scientist

(432) 214-9472 *cell*

3300 North "A" Street Bldg 1, Unit 222 Midland, TX 79705

[www.ltenv.com](http://www.ltenv.com)



Think before you print. [Click for our email disclosure.](#)