

From: [Hamlet, Robert, EMNRD](#)
To: ["Kennedy, Korey"](#)
Cc: [Littrell, Kyle](#); [Baker, Adrian](#); [Ager, Ashley](#); [Morrissey, Tacoma](#); [Cole, Aimee](#); [Bratcher, Mike, EMNRD](#); [Eads, Cristina, EMNRD](#)
Subject: (Extension Approval) - Muy Wayno Frac Pond (Incident Number NRM2024756871)
Date: Monday, November 2, 2020 7:44:00 AM
Attachments: [image002.png](#)
[image003.png](#)
[image004.png](#)

RE: Incident #**NRM2024756871**

Korey,

Your request for an extension to **February 14th, 2021** is approved. XTO is requesting an extension of the current November 16, 2020 deadline for submitting a remediation work plan or closure report required in 19.15.29.12.B.(1) NMAC for the Muy Wayno Frac Pond (Incident Number NRM2024756871). The release was discovered on August 18, 2020 and initial site assessment was conducted. Remediation activities are currently pending until current operations on-site cease and the release can be addressed. The release occurred adjacent to a temporary tank which is currently scheduled to be removed within the next 30 days. Once the tank is removed, remediation activities can proceed. In order to complete the remediation activities and submit a remediation work plan or closure report, XTO requests a 90-day extension of this deadline until February 14, 2021.

Thank you,

Robert J Hamlet
State of New Mexico
Energy, Minerals, and Natural Resources
Oil Conservation Division
811 S. First St., Artesia NM 88210
(575) 748-1283
Robert.Hamlet@state.nm.us

From: Kennedy, Korey <kkennedy@ltenv.com>
Sent: Thursday, October 22, 2020 8:23 AM
To: Hamlet, Robert, EMNRD <Robert.Hamlet@state.nm.us>; Venegas, Victoria, EMNRD <Victoria.Venegas@state.nm.us>; Bratcher, Mike, EMNRD <mike.bratcher@state.nm.us>
Cc: Littrell, Kyle <Kyle_Littrell@xtoenergy.com>; Baker, Adrian <Adrian_Baker@xtoenergy.com>; Ager, Ashley <aager@ltenv.com>; Morrissey, Tacoma <tmorrissey@ltenv.com>; Cole, Aimee <acole@ltenv.com>
Subject: [EXT] XTO Extension Request - Muy Wayno Frac Pond (Incident Number NRM2024756871)

All,

XTO is requesting an extension of the current November 16, 2020 deadline for submitting a remediation work plan or closure report required in 19.15.29.12.B.(1) NMAC for the Muy Wayno Frac Pond (Incident Number NRM2024756871). The release was discovered on August 18, 2020 and initial site assessment was conducted. Remediation activities are currently pending until current operations on-site cease and the release can be addressed. The release occurred adjacent to a temporary tank which is currently scheduled to be removed within the next 30 days. Once the tank is removed, remediation activities can proceed. In order to complete the remediation activities and submit a remediation work plan or closure report, XTO requests a 90-day extension of this deadline until February 14, 2021.

Thank you,
Korey



Korey Kennedy
Project Environmental Scientist
970.285.9985 *direct*
970.456.2924 *cell*
820 Megan Avenue, Unit B, Rifle, CO 81650
www.ltenv.com



Think before you print. [Click for our email disclosure.](#)

NOTICE: This communication and any attachments ("this message") may contain information which is privileged, confidential, proprietary or otherwise subject to restricted disclosure under applicable law. This message is for the sole use of the intended recipient(s). Any unauthorized use, disclosure, viewing, copying, alteration, dissemination or distribution of, or reliance on, this message is strictly prohibited. If you have received this message in error, or you are not an authorized or intended recipient, please notify the sender immediately by replying to this message, delete this message and all copies from your e-mail system and destroy any printed copies.

-LAEmHhHzdJzBITWfa4Hgs7pbKI