

## Hamlet, Robert, EMNRD

---

**From:** Hamlet, Robert, EMNRD  
**Sent:** Tuesday, November 26, 2019 7:35 AM  
**To:** 'Tacoma Morrissey'  
**Cc:** 'Littrell, Kyle'; 'Baker, Adrian'; 'Ashley Ager'; 'Dan Moir'; 'Kalei Jennings'; Bratcher, Mike, EMNRD; Venegas, Victoria, EMNRD; Eads, Cristina, EMNRD  
**Subject:** RE: XTO-Extension Request- EMSU B #865 (1RP-5562)

Make that March 26<sup>th</sup>, 2020.

---

**From:** Hamlet, Robert, EMNRD  
**Sent:** Tuesday, November 26, 2019 7:33 AM  
**To:** 'Tacoma Morrissey' <tmorrissey@ltenv.com>  
**Cc:** Littrell, Kyle <Kyle\_Littrell@xtoenergy.com>; Baker, Adrian <Adrian\_Baker@xtoenergy.com>; Ashley Ager <aager@ltenv.com>; Dan Moir <dmoir@ltenv.com>; Kalei Jennings <kjennings@ltenv.com>; Bratcher, Mike, EMNRD <mike.bratcher@state.nm.us>; Venegas, Victoria, EMNRD <Victoria.Venegas@state.nm.us>; Eads, Cristina, EMNRD <Cristina.Eads@state.nm.us>  
**Subject:** RE: XTO-Extension Request- EMSU B #865 (1RP-5562)

RE: 1RP-5562

Tacoma,

Your request for an extension to March 26th, 2019 is approved.

Thank you,

Robert J Hamlet  
State of New Mexico  
Energy, Minerals, and Natural Resources  
Oil Conservation Division  
811 S. First St., Artesia NM 88210  
(575) 748-1283  
[Robert.Hamlet@state.nm.us](mailto:Robert.Hamlet@state.nm.us)

---

**From:** Tacoma Morrissey <[tmorrissey@ltenv.com](mailto:tmorrissey@ltenv.com)>  
**Sent:** Monday, November 25, 2019 11:08 AM  
**To:** EMNRD-OCD-District1spills <[EMNRD-OCD-District1spills@state.nm.us](mailto:EMNRD-OCD-District1spills@state.nm.us)>  
**Cc:** Littrell, Kyle <[Kyle\\_Littrell@xtoenergy.com](mailto:Kyle_Littrell@xtoenergy.com)>; Baker, Adrian <[Adrian\\_Baker@xtoenergy.com](mailto:Adrian_Baker@xtoenergy.com)>; Ashley Ager <[aager@ltenv.com](mailto:aager@ltenv.com)>; Dan Moir <[dmoir@ltenv.com](mailto:dmoir@ltenv.com)>; Kalei Jennings <[kjennings@ltenv.com](mailto:kjennings@ltenv.com)>  
**Subject:** [EXT] XTO-Extension Request- EMSU B #865 (1RP-5562)

All,

XTO is requesting an extension of the current deadline for submitting a remediation work plan or closure report required in 19.15.29.12.B.(1) NMAC at the EMSU B #865 (1RP-5562). The spill occurred May 28, 2019 and site assessment began June 6, 2019. XTO began working with the private land owner to gain access to begin remediation activities. Delineation occurred in June and August of 2019 and excavation occurred in September 2019. However, full delineation was not achievable with a hand auger and track hoe. XTO is scheduling with an environmental drilling company in order to fully delineate the site. Multiple drilling companies have been contacted and the earliest availability is the beginning of January. Drilling will begin as soon as rig and crew are available. To provide enough time for drilling, to review the analytical data, and to complete a remediation work plan or closure report, XTO requests an extension of the current deadline until March 26, 2019.

Thanks,



Tacoma Morrissey  
Staff Geologist  
432.556.3617 cell  
3300 North "A" St. Bldg 1 #222 Midland, TX 79705  
[www.ltenv.com](http://www.ltenv.com)



Think before you print. [Click for our email disclosure.](#)