

**From:** [Eads, Cristina, EMNRD](#) on behalf of [Enviro, OCD, EMNRD](#)  
**To:** "Jennings, Kalei"; [Enviro, OCD, EMNRD](#)  
**Cc:** [Littrell, Kyle](#); [Baker, Adrian](#); [Ager, Ashley](#); [Cole, Aimee](#)  
**Subject:** RE: XTO-Extension Request- EMSU 250 (Incident Number NRM2023455850)  
**Date:** Thursday, February 11, 2021 3:37:00 PM  
**Attachments:** [image001.png](#)

---

Kalei,

Your request for extension is approved.

Thanks,

**Cristina Eads** • Environmental Specialist - A  
Environmental Bureau  
EMNRD - Oil Conservation Division  
5200 Oakland Ave, Suite100 | Albuquerque, NM 87113  
505.670.5601 | [Cristina.Eads@state.nm.us](mailto:Cristina.Eads@state.nm.us)  
<http://www.emnrd.state.nm.us/OCD/>

---

**From:** Jennings, Kalei <Kalei.Jennings@wsp.com>  
**Sent:** Tuesday, February 2, 2021 1:15 PM  
**To:** Enviro, OCD, EMNRD <OCD.Enviro@state.nm.us>  
**Cc:** Littrell, Kyle <kyle.littrell@exxonmobil.com>; Baker, Adrian <adrian.baker@exxonmobil.com>; Ager, Ashley <Ashley.Ager@wsp.com>; Cole, Aimee <Aimee.Cole@wsp.com>  
**Subject:** [EXT] XTO-Extension Request- EMSU 250 (Incident Number NRM2023455850)

All,

XTO is requesting an extension to the current deadline for submitting a remediation work plan or closure report required in 19.15.29.12.B.(1) NMAC at the EMSU 250 (Incident Number NRM2023455850). The release was discovered August 11, 2020 and an initial site assessment was conducted. A Right of Entry (ROE) Permit was submitted to the State Land Office (SLO) on October 15, 2020. The executed permit was received on November 12, 2020. A depth to water boring is scheduled to be drilled to confirm the closure criteria at the Site; however, due to equipment issues with the drilling subcontractor, we are unable to complete drilling activities before the February 7, 2021 deadline. In addition, to allow time for the State Land Office (SLO) renewal permit process, WSP anticipates completing drilling in early March, 2021 and plugging of the well after 72 hours. In order to allow time to drill the depth to water boring and prepare a closure report, XTO requests a 90-day extension of the current deadline until May 8, 2021.

Thank you,

**Kalei Jennings**  
Associate Consultant  
Environmental Scientist  
*Please note the new email address.*



T+ 1 432-704-5178  
M+ 1 817-683-2503

WSP USA  
3300 North A Street  
Bldg 1, Unit 222  
Midland, Texas 79705

[wsp.com](http://wsp.com)

---

NOTICE: This communication and any attachments ("this message") may contain information which is privileged, confidential, proprietary or otherwise subject to restricted disclosure under applicable law. This message is for the sole use of the intended recipient(s). Any unauthorized use, disclosure, viewing, copying, alteration, dissemination or distribution of, or reliance on, this message is strictly prohibited. If you have received this message in error, or you are not an authorized or intended recipient, please notify the sender immediately by replying to this message, delete this message and all copies from your e-mail system and destroy any printed copies.

-LAEmHhHzdJzBITWfa4Hgs7pbKI