

From: [Hamlet, Robert, EMNRD](#)
To: [Tina Huerta](#)
Cc: [Chase Settle](#); [Bob Asher](#); [Yvette Moore](#); [Katie Jamison](#); [Artesia Regulatory](#); [Bratcher, Mike, EMNRD](#); [Hensley, Chad, EMNRD](#); [Velez, Nelson, EMNRD](#); [Nobui, Jennifer, EMNRD](#)
Subject: (Extension Approval) State D SWD #1 (nAPP2111048003) Closure Report
Date: Friday, January 21, 2022 11:04:00 AM
Attachments: [image003.png](#)

RE: Incident #NAPP2111048003

Tina,

An extension to **April 19th, 2022** is approved. A 90 day extension is granted at this time.

Robert Hamlet • Environmental Specialist - Advanced

Environmental Bureau

EMNRD - Oil Conservation Division

811 S. First Street | Artesia, NM 88210

575.909.0302 | robert.hamlet@state.nm.us

<http://www.emnrd.state.nm.us/OCD/>



From: Tina Huerta <Tina_Huerta@eogresources.com>
Sent: Thursday, January 20, 2022 4:12 PM
To: Hamlet, Robert, EMNRD <Robert.Hamlet@state.nm.us>
Cc: Chase Settle <Chase_Settle@eogresources.com>; Bob Asher <Bob_Asher@eogresources.com>; Yvette Moore <Yvette_Moore@eogresources.com>; Katie Jamison <Katie_Jamison@eogresources.com>; Artesia Regulatory <Artesia_Regulatory@eogresources.com>
Subject: [EXTERNAL] State D SWD #1 (nAPP2111048003) Closure Report Extension

CAUTION: This email originated outside of our organization. Exercise caution prior to clicking on links or opening attachments.

EOG Resources, Inc. respectfully requests an extension to July 19, 2022, for the Closure Report for the below listed location.

State D SWD #1
30-015-21572
N-16-20S-24E
Eddy County, NM
nAPP2111048003

Based on the depth of excavation required to remove all the contamination to meet the Table 1

Standard, a Professional Engineer (PE) has been engaged to ensure that the excavation is designed and completed in a manner that provides the utmost safety for all parties that will be onsite completing the remediation work. This increased safety measure for the protection of all workers involved in the remediation has increased preparations on the front end prior to excavation work beginning. It also appears that core data may be needed for completion of the final plan to address the deeper impacts involved with the site remediation. The environmental consultant working with the PE has estimated, after discussing current scheduling with the core rig company, that July 19, 2022, is an appropriate timeframe to complete the remediation for submittal of the Closure Report.

Thank you,

Tina Huerta
Regulatory Specialist
Direct: 575.748.4168
Cell: 575.703.3121
Email: tina_huerta@eogresources.com



Artesia Division