

## Venegas, Victoria, EMNRD

---

**From:** Venegas, Victoria, EMNRD  
**Sent:** Monday, June 10, 2019 7:42 AM  
**To:** 'Tacoma Morrissey'; Bratcher, Mike, EMNRD; Hamlet, Robert, EMNRD  
**Cc:** Littrell, Kyle; Dan Moir; Ashley Ager  
**Subject:** RE: Extension Request - XTO - Poker Lake Unit #320H Battery (2RP-5326)

### RE: Extension Request - XTO - Poker Lake Unit #320H Battery (2RP-5326)

Ms. Morrissey,  
OCD approves your requested extension to July 24, 2019 for the above referenced release.  
Thank you,

Victoria Venegas  
EMNRD  
OCD-District II  
811 S First St. Artesia  
NM 88210  
[Victoria.Venegas@state.nm.us](mailto:Victoria.Venegas@state.nm.us)

OCD approval does not relieve the operator of liability should their operations fail to adequately investigate and remediate contamination that may pose a threat to groundwater, surface water, human health or the environment. In addition, OCD approval does not relieve the operator of responsibility for compliance with any other federal, state, or local laws and/or regulations.

---

**From:** Tacoma Morrissey <tmorrissey@ltenv.com>  
**Sent:** Friday, June 7, 2019 4:49 PM  
**To:** Bratcher, Mike, EMNRD <mike.bratcher@state.nm.us>; Hamlet, Robert, EMNRD <Robert.Hamlet@state.nm.us>; Venegas, Victoria, EMNRD <Victoria.Venegas@state.nm.us>  
**Cc:** Littrell, Kyle <Kyle\_Littrell@xtoenergy.com>; Dan Moir <dmoir@ltenv.com>; Ashley Ager <aager@ltenv.com>  
**Subject:** [EXT] Extension Request - XTO - Poker Lake Unit #320H Battery (2RP-5326)

All,

XTO is requesting an extension of the 90 day deadline of June 11, 2019 for submitting a remediation work plan or closure report required in 19.15.29.12.B.(1) NMAC at the Poker Lake Unit #320H Battery (2RP-5326). The release was discovered March 13, 2019. XTO initiated site characterization on March 21, 2019. A second spill occurred at the adjacent Poker Lake Unit #318H April 25, 2019 (2RP-5424). The total impacted area of both spills is approximately 13,000 sq ft. The presence of several flowlines, waterlines, and electric lines required the exposure of those lines via hydrovac prior to mechanical excavation. XTO initiated excavation activities of impacted soils from both spills on May 15, 2019. As of May 31, 2019, XTO has removed approximately 665 cu yds from the pad and 515 cu yds from the pasture. Further delineation and possible excavation of the site is still pending laboratory analytical results. In order to complete delineation and excavation of the impacted soils and receive confirmation laboratory analytical results, XTO requests an extension of the PLU 320H (2RP-5226) deadline until July 24, 2019, which corresponds with the deadline Poker Lake Unit #318H (2RP-5424).

Thanks,



Tacoma Morrissey  
Staff Geologist  
432.556.3617 cell  
3300 North "A" St. Bldg 1 #103 Midland, TX 79705  
[www.ltenv.com](http://www.ltenv.com)



Think before you print. [Click for our email disclosure.](#)