

Venegas, Victoria, EMNRD

From: Venegas, Victoria, EMNRD
Sent: Friday, January 3, 2020 1:39 PM
To: 'Kalei Jennings'; Bratcher, Mike, EMNRD; Hamlet, Robert, EMNRD; Eads, Cristina, EMNRD
Cc: Littrell, Kyle; Baker, Adrian; Ashley Ager; Dan Moir; Tacoma Morrissey
Subject: RE: James Ranch Unit #146H (2RP-5554)

RE: James Ranch Unit #146H (2RP-5554)

Ms. Jennings,
OCD approves your requested extension to March 4, 2020 for RE: James Ranch Unit #146H (2RP-5554).
Regards,

Victoria Venegas
EMNRD
OCD-District II
Artesia NM
Victoria.Venegas@state.nm.us

OCD approval does not relieve the operator of liability should their operations fail to adequately investigate and remediate contamination that may pose a threat to groundwater, surface water, human health or the environment. In addition, OCD approval does not relieve the operator of responsibility for compliance with any other federal, state, or local laws and/or regulations.

From: Kalei Jennings <kjennings@ltenv.com>
Sent: Friday, January 3, 2020 9:40 AM
To: Bratcher, Mike, EMNRD <mike.bratcher@state.nm.us>; Hamlet, Robert, EMNRD <Robert.Hamlet@state.nm.us>; Venegas, Victoria, EMNRD <Victoria.Venegas@state.nm.us>
Cc: Littrell, Kyle <Kyle_Littrell@xtoenergy.com>; Baker, Adrian <Adrian_Baker@xtoenergy.com>; Ashley Ager <aager@ltenv.com>; Dan Moir <dmoir@ltenv.com>; Tacoma Morrissey <tmorrissey@ltenv.com>
Subject: [EXT] James Ranch Unit #146H (2RP-5554)

All,

XTO is requesting a second extension for the current deadline of January 4, 2020 for submitting a remediation work plan or closure report required in 19.15.29.12.B.(1) NMAC at James Ranch Unit #146H (2RP-5554). The release was discovered July 10, 2019. Initial site assessment began August 15, 2019. Fluids were released to the pasture along the roadside. The impacted areas in the pasture are on State Land Office (SLO) land. Access to disturb soils in the pasture was requested through a Right of Entry (ROE) Permit submitted to the SLO on September 24, 2019. Approval for access from the SLO was approved November 5, 2019. Remediation activities are currently ongoing. To provide enough time for further site assessment, remediation work, and the completion of a remediation work plan or closure report, XTO requests a 60-day extension of the deadline to March 4, 2020.

Thank you,



Kalei Jennings

Project Environmental Scientist

(432) 214-9472 cell

3300 North "A" Street Bldg 1, Unit 222 Midland, TX 79705

www.ltenv.com



Think before you print. [Click for our email disclosure.](#)