

Venegas, Victoria, EMNRD

From: Venegas, Victoria, EMNRD
Sent: Monday, July 15, 2019 3:31 PM
To: 'Tacoma Morrissey'; Hamlet, Robert, EMNRD; Bratcher, Mike, EMNRD
Cc: Littrell, Kyle; Ashley Ager; Dan Moir
Subject: RE: Extension Request- Muy Wayno 18 Federal #103H (2RP-5410)

RE: Extension Request- Muy Wayno 18 Federal #103H (2RP-5410)

Ms. Morrissey,
OCD approves your requested extension to October 17, 2019 for Muy Wayno 18 Federal #103H (**2RP-5410**).
Thank you,

Victoria Venegas
EMNRD
OCD-District II
811 S First St. Artesia
NM 88210
Victoria.Venegas@state.nm.us

OCD approval does not relieve the operator of liability should their operations fail to adequately investigate and remediate contamination that may pose a threat to groundwater, surface water, human health or the environment. In addition, OCD approval does not relieve the operator of responsibility for compliance with any other federal, state, or local laws and/or regulations.

From: Tacoma Morrissey <tmorrissey@ltenv.com>
Sent: Monday, July 15, 2019 11:22 AM
To: Hamlet, Robert, EMNRD <Robert.Hamlet@state.nm.us>; Bratcher, Mike, EMNRD <mike.bratcher@state.nm.us>; Venegas, Victoria, EMNRD <Victoria.Venegas@state.nm.us>
Cc: Littrell, Kyle <Kyle_Littrell@xtoenergy.com>; Ashley Ager <aager@ltenv.com>; Dan Moir <dmoir@ltenv.com>
Subject: [EXT] Extension Request- Muy Wayno 18 Federal #103H (2RP-5410)

All,

XTO is requesting an extension of the 90 day deadline for submitting a remediation work plan or closure report required in 19.15.29.12.B.(1) NMAC at the Muy Wayno 18 Fed 103H (2RP-5410). The current deadline is July 17, 2019. The spill occurred April 18, 2019 during frac operations. Frac and flowback operations have continued since that time. To ensure the safety of all personnel, non-essential personnel are not permitted on site during the frac and flowback operations. This has prevented XTO from beginning remediation work. Regular updates of the operational activities have been provided to ensure that work begins as soon as the frac and flowback operations are complete. To provide enough time to fully assess the site and conduct remediation work, XTO requests an extension of the deadline until October 17, 2019.

Thank you,



Tacoma Morrissey
Staff Geologist
432.556.3617 cell
3300 North "A" St. Bldg 1 #103 Midland, TX 79705
www.ltenv.com



Think before you print. [Click for our email disclosure.](#)