

Venegas, Victoria, EMNRD

From: Venegas, Victoria, EMNRD
Sent: Monday, June 29, 2020 1:47 PM
To: 'Tacoma Morrissey'; Bratcher, Mike, EMNRD; Hamlet, Robert, EMNRD
Cc: Littrell, Kyle; Baker, Adrian; Ashley Ager; Aimee Cole
Subject: RE: XTO-Extension Request- JRU DI 1 Combined (NRM2011559899, NRM2011535196, NRM2011445697, and NRM2006432204)

Extension Request- JRU DI 1 (NRM2011559899, NRM2011535196, NRM2011445697, NRM2006432204)

Ms. Morrissey,
Your requested extension to October 9, 2020 for Incident Numbers: NRM2011559899, NRM2011535196, NRM2011445697, and NRM2006432204 is approved
Thank you,

Victoria Venegas
State of New Mexico
Energy, Minerals, and Natural Resources
Oil Conservation Division
811 S. First St., Artesia NM 88210
(575) 748-1283
Victoria.Venegas@state.nm.us

OCD approval does not relieve the operator of liability should their operations fail to adequately investigate and remediate contamination that may pose a threat to groundwater, surface water, human health or the environment. In addition, OCD approval does not relieve the operator of responsibility for compliance with any other federal, state, or local laws and/or regulations.

From: Tacoma Morrissey <tmorrissey@ltenv.com>
Sent: Friday, June 26, 2020 3:19 PM
To: Bratcher, Mike, EMNRD <mike.bratcher@state.nm.us>; Hamlet, Robert, EMNRD <Robert.Hamlet@state.nm.us>; Venegas, Victoria, EMNRD <Victoria.Venegas@state.nm.us>
Cc: Littrell, Kyle <Kyle_Littrell@xtoenergy.com>; Baker, Adrian <Adrian_Baker@xtoenergy.com>; Ashley Ager <aager@ltenv.com>; Aimee Cole <acole@ltenv.com>
Subject: [EXT] XTO-Extension Request- JRU DI 1 Combined (NRM2011559899, NRM2011535196, NRM2011445697, and NRM2006432204)

All,

XTO is requesting an extension for the current deadline for four (4) Sites on the same pad for submitting a remediation work plan or closure report required in 19.15.29.12.B.(1) NMAC at the JRU DI 1 Pad (Incident Numbers: NRM2011559899, NRM2011535196, NRM2011445697, and NRM2006432204). The releases were discovered February 18, 2020, April 7, April 9, and April 10, 2020. Drilling operations have been ongoing, and to ensure the safety of all personnel and the environment, non-essential personnel are not permitted on site. This has prevented XTO from initiating site assessment and remediation work. The most recent update provided by the operations team stated the drilling of several wells on the pad was still ongoing. Operational updates will be provided to ensure that work begins as

soon as the operations are complete. To provide enough time to fully assess the site and conduct remediation work concurrently, XTO requests a 90-day extension of the latest deadline until October 9, 2020 for each of these incidents.

Thank you,



Tacoma Morrissey
Project Geologist
432.556.3617 *cell*
3300 North "A" St. Bldg 1 #222 Midland, TX 79705
www.ltenv.com



Think before you print. [Click for our email disclosure.](#)