

From: [Hamlet, Robert, EMNRD](#)
To: ["Kennedy, Korey"](#)
Cc: [Littrell, Kyle](#); [Baker, Adrian](#); [Ager, Ashley](#); [Morrissey, Tacoma](#); [Cole, Aimee](#); [Bratcher, Mike, EMNRD](#); [Eads, Cristina, EMNRD](#)
Subject: (Extension Approval) -Poker Lake Unit BS 167H/907H (Incident Number NRM2028239353)
Date: Friday, December 4, 2020 10:20:00 AM
Attachments: [image001.png](#)

RE: Incident #**NRM2028239353**

Korey,

Your request for an extension to **March 23rd, 2021** is approved. XTO is requesting an extension of the current December 23, 2020 deadline for submitting a remediation work plan or closure report required in 19.15.29.12.B.(1) NMAC for the Poker Lake Unit BS 167/907H (Incident Number NRM2028239353). The release was discovered on September 24, 2020 and initial site assessment was conducted. Remediation activities are currently pending until current operations on-site cease and the release can be addressed. Once operations cease, remediation activities can proceed. In order to complete the remediation activities and submit a remediation work plan or closure report, XTO requests a 90-day extension of this deadline until March 23, 2021.

From: Kennedy, Korey <Korey.Kennedy@wsp.com>
Sent: Thursday, December 3, 2020 8:06 AM
To: Hamlet, Robert, EMNRD <Robert.Hamlet@state.nm.us>; Venegas, Victoria, EMNRD <Victoria.Venegas@state.nm.us>; Bratcher, Mike, EMNRD <mike.bratcher@state.nm.us>
Cc: Littrell, Kyle <Kyle_Littrell@xtoenergy.com>; Baker, Adrian <Adrian_Baker@xtoenergy.com>; Ager, Ashley <Ashley.Ager@wsp.com>; Morrissey, Tacoma <Tacoma.Morrissey@wsp.com>; Cole, Aimee <Aimee.Cole@wsp.com>
Subject: [EXT] XTO Extension Request -Poker Lake Unit BS 167H/907H (Incident Number NRM2028239353)

All,

XTO is requesting an extension of the current December 23, 2020 deadline for submitting a remediation work plan or closure report required in 19.15.29.12.B.(1) NMAC for the Poker Lake Unit BS 167/907H (Incident Number NRM2028239353). The release was discovered on September 24, 2020 and initial site assessment was conducted. Remediation activities are currently pending until current operations on-site cease and the release can be addressed. Once operations cease, remediation activities can proceed. In order to complete the remediation activities and submit a remediation work plan or closure report, XTO requests a 90-day extension of this deadline until March 23, 2021.

Thank you,
Korey

Korey Kennedy
Consultant, Environmental Scientist

Please note the new email address.



T+ 1 970-285-9985

M+ 1 970-201-3933

WSP USA
820 Megan Avenue, Unit B
Rifle, Colorado 81650

wsp.com

NOTICE: This communication and any attachments ("this message") may contain information which is privileged, confidential, proprietary or otherwise subject to restricted disclosure under applicable law. This message is for the sole use of the intended recipient(s). Any unauthorized use, disclosure, viewing, copying, alteration, dissemination or distribution of, or reliance on, this message is strictly prohibited. If you have received this message in error, or you are not an authorized or intended recipient, please notify the sender immediately by replying to this message, delete this message and all copies from your e-mail system and destroy any printed copies.

-LAEmHhHzdJzBITWfa4Hgs7pbKI