

Kenneth W. Jackson Regulatory Specialist

2005 NOV 21 PM 2 00

RECEIVED

O70 FARMINGTON NM

November 17, 2005

Bureau of Land Management Attn: Steve Mason 1235 La Plata Highway, Suite A Farmington, New Mexico 87401

Re:

John Charles #4, and Marshall A #5

API Nos (30-045-06452 & 30-045-06484

San Juan County New Mexico

Dear Mr. Mason:

Mid-Continent Bussiness

Chevron North America Exploration and Production

Tel (281) 561-4991

Fax (281) 561-3702

Unit

Company 11111 S. Wilcrest Houston, Texas 77099

In response to your letters of October 28, 2005, the recompletion of the subject wells into the fruitland coal has not been finished. However, arrangements have been made to complete the fracture treatment and install the production equipment, but Four Star Oil & Gas Company was not able to schedule the fracture treatment for both wells prior to the end of November. The John Charles #4 is scheduled for fracing on December 14, while the Marshall A #5 is scheduled for December 21. We believe that the recompletion work for these two wells should be finished by the end of December. Therefore, Four Star respectfully requests an extension to December 31, 2005, to finish the recompletions into the fruitland coal for the subject wells.

If you have any questions or need any additional information, please feel to call me at (281) 561-4991 or contact me at the address shown above. Thank you for your help and assistance in this matter.

Yours truly,

Kenneth W. Jackson

Excension until 12/31/05 is hereby

approved

NOV 28 2005

MOV 200. 23 MOV 200. 23 ON SON. 25 ON S