

New Mexico Energy, Minerals and Natural Resources Department

Bill Richardson
Governor

Joanna Prukop
Cabinet Secretary
Reese Fullerton
Deputy Cabinet Secretary

Mark Fesmire
Division Director
Oil Conservation Division



December 17, 2008

James Bruce
Attorney at Law
P. O. Box 1056
Santa Fe, New Mexico 87504

Dear Mr. Bruce:

Based upon the reasons stated in your letter of December 11, 2008, and in accordance with the provisions of Division Order No. R-12990, BEPCO, L.P. is hereby granted an extension of time until February 28, 2009 in which to complete the well pooled by this order.

Sincerely,

Mark E. Fesmire, P.E.
Director

fd/

cc: ✓ Case No. 14172
OCD – Artesia



JAMES BRUCE
ATTORNEY AT LAW

POST OFFICE BOX 1056
SANTA FE, NEW MEXICO 87504

369 MONTEZUMA, NO. 213
SANTA FE, NEW MEXICO 87501

(505) 982-2043 (Phone)
(505) 660-6612 (Cell)
(505) 982-2151 (Fax)

jamesbruc@aol.com

December 11, 2008

Via fax

Mark E. Fesmire, P.E.
Oil Conservation Division
1220 South St. Francis Drive
Santa Fe, New Mexico 87505


Re: BEPCO, L.P.
Case No. 14172/Order No. R-12990

Dear Mr. Fesmire:

The above order requires the operator to commence the well by November 30, 2008, and complete it within 120 days thereafter. The operator commenced the well on August 31, 2008, and thus the well must be completed by December 29, 2008. The well has been drilled to TD, and is awaiting final completion. However, the operator has had the frac job on the well canceled twice by the service company, and is still waiting for the frac to be re-scheduled. As a result, BEPCO, L.P. requests an extension of the completion date until February 28, 2009.

Thank you.

Very truly yours,



James Bruce

Attorney for BEPCO, L.P.

RECEIVED
2008 DEC 11 AM 10 27