

Hamlet, Robert, EMNRD

From: Hamlet, Robert, EMNRD
Sent: Tuesday, December 3, 2019 2:45 PM
To: 'Tacoma Morrissey'
Cc: Littrell, Kyle; Baker, Adrian; Ashley Ager; Dan Moir; Kalei Jennings; Bratcher, Mike, EMNRD; Venegas, Victoria, EMNRD; Eads, Cristina, EMNRD
Subject: RE: XTO- Extension Request- James Ranch Unit DI2 Central Tank Battery (2RP-5503)

RE: 2RP-5503

Tacoma,

Your request for an extension to February 5th, 2020 is approved.

Thank you,

Robert J Hamlet
State of New Mexico
Energy, Minerals, and Natural Resources
Oil Conservation Division
811 S. First St., Artesia NM 88210
(575) 748-1283
Robert.Hamlet@state.nm.us

From: Tacoma Morrissey <tmorrissey@ltenv.com>
Sent: Tuesday, December 3, 2019 11:42 AM
To: Bratcher, Mike, EMNRD <mike.bratcher@state.nm.us>; Venegas, Victoria, EMNRD <Victoria.Venegas@state.nm.us>; Hamlet, Robert, EMNRD <Robert.Hamlet@state.nm.us>
Cc: Littrell, Kyle <Kyle_Littrell@xtoenergy.com>; Baker, Adrian <Adrian_Baker@xtoenergy.com>; Ashley Ager <aager@ltenv.com>; Dan Moir <dmoir@ltenv.com>; Kalei Jennings <kjennings@ltenv.com>
Subject: [EXT] XTO- Extension Request- James Ranch Unit DI2 Central Tank Battery (2RP-5503)

All,

XTO is requesting an extension of the current deadline for submitting a remediation work plan or closure report required in 19.15.29.12.B.(1) NMAC at the James Ranch Unit DI2 Central Tank Battery (2RP-5503). The release was discovered on June 8, 2019 during frac and flowback operations. Initial site assessment began July 1, 2019. However continued frac and flowback operations prevented XTO from beginning remediation work until the end of September. An extension was approved on September 9th and XTO began remediation work September 23, 2019. To date an estimated 60 cubic yards of impacted soil has been removed and some areas, inaccessible due to the proximity of production equipment, have been treated with microblaze. In order to finalize remediation work, collect final confirmation samples, and fully delineate the site to XTO requests a 60-day extension of the current deadline until February 5, 2019.

Thank you,



Tacoma Morrissey
Staff Geologist
432.556.3617 cell
3300 North "A" St. Bldg 1 #222 Midland, TX 79705
www.ltenv.com



Think before you print. [Click for our email disclosure.](#)