

## Hamlet, Robert, EMNRD

---

**From:** Hamlet, Robert, EMNRD  
**Sent:** Friday, July 19, 2019 10:05 AM  
**To:** 'Tacoma Morrissey'  
**Cc:** Littrell, Kyle; Ashley Ager; Dan Moir; Bratcher, Mike, EMNRD; Venegas, Victoria, EMNRD  
**Subject:** RE: Extension Request - XTO- Big Eddy Unit DI#4 (at COG Birdseye 32 St 1H) (2RP-5423)

RE: 2RP-5423

Tacoma,

Your request for an extension to August 9th, 2019 is approved.

Thank you,

Robert J Hamlet  
State of New Mexico  
Energy, Minerals, and Natural Resources  
Oil Conservation Division  
811 S. First St., Artesia NM 88210  
(575) 840-5963  
[Robert.Hamlet@state.nm.us](mailto:Robert.Hamlet@state.nm.us)

---

**From:** Tacoma Morrissey <tmorrissey@ltenv.com>  
**Sent:** Friday, July 19, 2019 9:28 AM  
**To:** Hamlet, Robert, EMNRD <Robert.Hamlet@state.nm.us>; Bratcher, Mike, EMNRD <mike.bratcher@state.nm.us>; Venegas, Victoria, EMNRD <Victoria.Venegas@state.nm.us>  
**Cc:** Littrell, Kyle <Kyle\_Littrell@xtoenergy.com>; Ashley Ager <aager@ltenv.com>; Dan Moir <dmoir@ltenv.com>  
**Subject:** [EXT] Extension Request - XTO- Big Eddy Unit DI#4 (at COG Birdseye 32 St 1H) (2RP-5423)

All,

XTO is requesting an extension to the current deadline of July 21, 2019 for submitting a remediation work plan or closure report required in 19.15.29.12.B.(1) NMAC at the Big Eddy Unit DI#4 (at COG Birdseye 32 St 1H) (2RP-5423). The release was discovered on April 22, 2019. XTO began initial site assessment on May 13, 2019. During site assessment, mechanical excavation, such as a backhoe, was determined to be impractical because of the volume of vehicle traffic as well as the number of flow lines within the spill area. As such, hydro excavation appeared to be a viable alternative to remediate soil impacts at the site. The time to remove impacted soil with the hydrovac increased the amount of time required to address the impacted soil. Excavation activities were completed on July 16, 2019. To ensure enough time for analytical results to be received and reviewed for completeness and to finalize a remediation work plan or closure report, XTO is requesting an extension of the deadline until August 9, 2019.

Thanks,



Tacoma Morrissey

Staff Geologist

432.556.3617 *cell*

3300 North "A" St. Bldg 1 #103 Midland, TX 79705

[www.ltenv.com](http://www.ltenv.com)



Think before you print. [Click for our email disclosure.](#)