

Hamlet, Robert, EMNRD

From: Hamlet, Robert, EMNRD
Sent: Friday, February 7, 2020 1:39 PM
To: 'Tacoma Morrissey'
Cc: Littrell, Kyle; Baker, Adrian; Ashley Ager; Dan Moir; Kalei Jennings; Bratcher, Mike, EMNRD; Venegas, Victoria, EMNRD; Eads, Cristina, EMNRD
Subject: RE: XTO- Extension Request- Remuda Basin #1 (2RP-5135)

RE: Incident #**NAB1836137253**

Tacoma,

Your request for an extension to **March 31st, 2020** is approved.

Thank you,

Robert J Hamlet
State of New Mexico
Energy, Minerals, and Natural Resources
Oil Conservation Division
811 S. First St., Artesia NM 88210
(575) 748-1283
Robert.Hamlet@state.nm.us

From: Tacoma Morrissey <tmorrissey@ltenv.com>
Sent: Monday, January 27, 2020 10:31 AM
To: Bratcher, Mike, EMNRD <mike.bratcher@state.nm.us>; Hamlet, Robert, EMNRD <Robert.Hamlet@state.nm.us>; Venegas, Victoria, EMNRD <Victoria.Venegas@state.nm.us>
Cc: Littrell, Kyle <Kyle_Littrell@xtoenergy.com>; Baker, Adrian <Adrian_Baker@xtoenergy.com>; Ashley Ager <aager@ltenv.com>; Dan Moir <dmoir@ltenv.com>; Kalei Jennings <kjennings@ltenv.com>
Subject: [EXT] XTO- Extension Request- Remuda Basin #1 (2RP-5135)

All,

XTO is requesting an extension at the Remuda Basin #1 (RP# 2RP-5135) from the current deadline. The illegal dumping was discovered on December 14, 2018, fluids extended north of the Remuda Basin #1 tank battery into the pasture on state land. A Right of Entry (ROE) Permit was submitted to the State Land Office (SLO) on February 8, 2019. SLO issued the executed permit on May 1st granting access and requesting an archeological monitor be on site for some excavation activities. XTO began further site assessment through delineation of the site on June 13, 2019. After the site assessment and analysis of the laboratory analytical results, it was determined that a karst survey would need to be completed due to safety concerns before excavation began in addition to scheduling the archeological monitor. The karst survey was scheduled and completed in October of 2019. Further remediation at the site including excavation was started in December of 2019 and is currently ongoing. In order to complete the remediation work and submit a remediation work plan or closure report XTO requests an extension of this deadline until March 31, 2020.

Thanks,



Tacoma Morrissey
Staff Geologist
432.556.3617 *cell*
3300 North "A" St. Bldg 1 #222 Midland, TX 79705
www.ltenv.com



Think before you print. [Click for our email disclosure.](#)