

Hamlet, Robert, EMNRD

From: Hamlet, Robert, EMNRD
Sent: Thursday, March 26, 2020 11:39 AM
To: 'Tacoma Morrissey'; Bratcher, Mike, EMNRD; Venegas, Victoria, EMNRD
Cc: Littrell, Kyle; Baker, Adrian; Ashley Ager; Dan Moir; Kalei Jennings
Subject: RE: XTO- Extension Request- Remuda North 25 State 906H (NVV2002832621)

RE: Incident #NVV2002832621

Tacoma,

Your request for an extension to September 30th, 2020 is approved.

Thank you,

Robert J Hamlet
State of New Mexico
Energy, Minerals, and Natural Resources
Oil Conservation Division
811 S. First St., Artesia NM 88210
(575) 748-1283
Robert.Hamlet@state.nm.us

OCD approval does not relieve the operator of liability should their operations fail to adequately investigate and remediate contamination that may pose a threat to groundwater, surface water, human health or the environment. In addition, OCD approval does not relieve the operator of responsibility for compliance with any other federal, state, or local laws and/or regulations.

From: Tacoma Morrissey <tmorrissey@ltenv.com>
Sent: Wednesday, March 25, 2020 5:23 PM
To: Bratcher, Mike, EMNRD <mike.bratcher@state.nm.us>; Hamlet, Robert, EMNRD <Robert.Hamlet@state.nm.us>; Venegas, Victoria, EMNRD <Victoria.Venegas@state.nm.us>
Cc: Littrell, Kyle <Kyle_Littrell@xtoenergy.com>; Baker, Adrian <Adrian_Baker@xtoenergy.com>; Ashley Ager <aager@ltenv.com>; Dan Moir <dmoir@ltenv.com>; Kalei Jennings <kjennings@ltenv.com>
Subject: [EXT] XTO- Extension Request- Remuda North 25 State 906H (NVV2002832621)

All,

XTO is requesting an extension of the current 90-day deadline for submitting a remediation work plan or closure report required in 19.15.29.12.B.(1) NMAC at the Remuda North 25 State 906H (NVV2002832621). The release was discovered on January 1, 2020 and initial site assessment began January 21, 2019. LTE personnel returned to the site to oversee excavation activities; however, ongoing drilling operations delayed further delineation and excavation of impacted soils due to site restrictions for safety concerns. Regular updates of the drilling operations will continue to be provided to ensure that work begins as soon as the production operations are complete. To provide enough time to fully assess the site and conduct remediation work, XTO requests an extension of the deadline until September 30, 2020.

Thank you,



Tacoma Morrissey
Project Geologist
432.556.3617 *cell*
3300 North "A" St. Bldg 1 #222 Midland, TX 79705
www.ltenv.com



Think before you print. [Click for our email disclosure.](#)