

Hamlet, Robert, EMNRD

From: Hamlet, Robert, EMNRD
Sent: Friday, June 26, 2020 2:51 PM
To: 'Joseph Hernandez'; Venegas, Victoria, EMNRD; Bratcher, Mike, EMNRD; Eads, Cristina, EMNRD
Cc: Littrell, Kyle; Baker, Adrian; Ashley Ager; Dan Moir; Tacoma Morrissey; Kalei Jennings
Subject: RE: XTO Extension Request- Monument 36 Battery (1RP-5719/NRM1927438604)

RE: Incident #NRM1927438604

Joseph,

Your request for an extension to October 7th, 2020 is approved. XTO is requesting an extension of the current deadline for submitting a remediation work plan or closure report required in 19.15.29.12.B.(1) NMAC at the Monument 36 Battery (1RP-5719) . The release was discovered on September 10, 2019. Remediation activities have been initiated but are currently suspended to review and address remediation efforts via excavation. At this time, XTO and LTE are discussing remedial options to address remaining impacts in an effort to ensure protection of public health and the environment, while remaining compliant with XTO's safety guidelines. To provide enough time for further site assessment, remediation work, and the completion of a remediation work plan or closure report, XTO requests an extension of the deadline to October 7, 2020.

Thank you,

Robert J Hamlet
State of New Mexico
Energy, Minerals, and Natural Resources
Oil Conservation Division
811 S. First St., Artesia NM 88210
(575) 748-1283
Robert.Hamlet@state.nm.us

From: Joseph Hernandez <jhernandez@ltenv.com>
Sent: Friday, June 26, 2020 11:07 AM
To: Venegas, Victoria, EMNRD <Victoria.Venegas@state.nm.us>; Bratcher, Mike, EMNRD <mike.bratcher@state.nm.us>; Hamlet, Robert, EMNRD <Robert.Hamlet@state.nm.us>; Eads, Cristina, EMNRD <Cristina.Eads@state.nm.us>
Cc: Littrell, Kyle <Kyle_Littrell@xtoenergy.com>; Baker, Adrian <Adrian_Baker@xtoenergy.com>; Ashley Ager <aager@ltenv.com>; Dan Moir <dmoir@ltenv.com>; Tacoma Morrissey <tmorrissey@ltenv.com>; Kalei Jennings <kjennings@ltenv.com>
Subject: [EXT] XTO Extension Request- Monument 36 Battery (1RP-5719/NRM1927438604)

All,

XTO is requesting an extension of the current deadline for submitting a remediation work plan or closure report required in 19.15.29.12.B.(1) NMAC at the Monument 36 Battery (1RP-5719) . The release was discovered on September 10, 2019. Remediation activities have been initiated but are currently suspended to review and address remediation efforts

via excavation. At this time, XTO and LTE are discussing remedial options to address remaining impacts in an effort to ensure protection of public health and the environment, while remaining compliant with XTO's safety guidelines. To provide enough time for further site assessment, remediation work, and the completion of a remediation work plan or closure report, XTO requests an extension of the deadline to October 7, 2020.

Thank you,



Joseph S. Hernandez

Project Geologist

432.894.5641 *cell*

3300 North A Street, Building 1 Unit 222

Midland, TX 79705

www.ltenv.com



Think before you print. [Click for our email disclosure.](#)