

From: [Hamlet, Robert, EMNRD](#)
To: ["Kennedy, Korey"](#)
Cc: [Littrell, Kyle](#); [Baker, Adrian](#); [Ager, Ashley](#); [Morrissey, Tacoma](#); [Cole, Aimee](#); [Bratcher, Mike, EMNRD](#); [Eads, Cristina, EMNRD](#)
Subject: (Extension Approval) - Poker Lake Unit 28 BS 126H (Incident Number NRM2026238329)
Date: Monday, November 23, 2020 2:53:00 PM
Attachments: [image001.png](#)

RE: Incident #**NRM2026238329**

Korey,

Your request for an extension to **February 24th, 2021** is approved. XTO is requesting an extension of the current November 26, 2020 deadline for submitting a remediation work plan or closure report required in 19.15.29.12.B.(1) NMAC for the Poker Lake Unit 28 BS 126H (Incident Number NRM2026238329). The release was discovered on August 28, 2020 and initial site assessment was conducted. Remediation activities are currently pending until current drilling operations on-site cease and the release can be addressed. Once drilling operations are complete, remediation activities will continue. In order to complete the remediation activities and submit a remediation work plan or closure report, XTO requests a 90-day extension of this deadline until February 24, 2021.

Robert Hamlet • Environmental Eng. Tech. III
Environmental Bureau
EMNRD - Oil Conservation Division
811 S. First Street | Artesia, NM 88210
505.748.1283 | robert.hamlet@state.nm.us
<http://www.emnrd.state.nm.us/OCD/>



From: Kennedy, Korey <Korey.Kennedy@wsp.com>
Sent: Thursday, November 19, 2020 8:21 AM
To: Hamlet, Robert, EMNRD <Robert.Hamlet@state.nm.us>; Venegas, Victoria, EMNRD <Victoria.Venegas@state.nm.us>; Bratcher, Mike, EMNRD <mike.bratcher@state.nm.us>
Cc: Littrell, Kyle <Kyle_Littrell@xtoenergy.com>; Baker, Adrian <Adrian_Baker@xtoenergy.com>; Ager, Ashley <Ashley.Ager@wsp.com>; Morrissey, Tacoma <Tacoma.Morrissey@wsp.com>; Cole, Aimee <Aimee.Cole@wsp.com>
Subject: [EXT] XTO Extension Request - Poker Lake Unit 28 BS 126H (Incident Number NRM2026238329)

All,

XTO is requesting an extension of the current November 26, 2020 deadline for submitting a remediation work plan or closure report required in 19.15.29.12.B.(1) NMAC for the Poker Lake Unit 28 BS 126H (Incident Number NRM2026238329). The release was discovered on August 28, 2020 and initial site assessment was conducted. Remediation activities are currently pending until current drilling operations on-site cease and the release can be addressed. Once drilling operations are complete, remediation activities will continue. In order to complete the remediation activities and submit a remediation work plan or closure report, XTO requests a 90-day extension of this deadline until February 24, 2021.

Thank you,
Korey

Korey Kennedy
Consultant, Environmental Scientist
Please note the new email address.



T+ 1 970-285-9985
M+ 1 970-201-3933

WSP USA
820 Megan Avenue, Unit B
Rifle, Colorado 81650

wsp.com

NOTICE: This communication and any attachments ("this message") may contain information which is privileged, confidential, proprietary or otherwise subject to restricted disclosure under applicable law. This message is for the sole use of the intended recipient(s). Any unauthorized use, disclosure, viewing, copying, alteration, dissemination or distribution of, or reliance on, this message is strictly prohibited. If you have received this message in error, or you are not an authorized or intended recipient, please notify the sender immediately by replying to this message, delete this message and all copies from your e-mail system and destroy any printed copies.

-LAEmHhHzdJzBITWfa4Hgs7pbKI