

**FORCENERGY GAS EXPLORATION, INC.  
MORNING WORKOVER REPORT**

DATE	LEASE	WELL NO.	NO. OF DAYS OPERATION	AFE NO. 96-W1930-02-M			
				TOTAL DEPTH	PBTD	GROUND	RKB
4/1/96	Oscar State	1	2	14,396 Ft.	12,806 Ft.	3,102 Ft.	3,123 Ft.
MUD WT.	TYPE	FUNNEL VIS.	FILTERED	BEGINNING VOLUME		ENDING VOLUME	
10.0 LB.	Brine		No				
TYPE	SIZE	WEIGHT	GRADE	THREAD	TOP	BOTTOM	PACKER
CONDUCTOR	13-3/8 IN.	48 LB.	H-40	Buttress	SURFACE	518 Ft.	
SURFACE	10-3/4 IN.	51 LB.	K-55, N-80	ST&C	SURFACE	3,292 Ft.	
INTERMEDIATE	7-5/8 IN.	33.7, 26.4, 29.7	N-80, S-95	Buttress	SURFACE	11,150 Ft.	
DRILLING LINER	5.00 IN.	18 LB.	C-95, N-80	N/A	10,823 Ft.	14,396 Ft.	
PROD. LINER							
TUBING							
TUBING							
FORMATION:	Wolfcamp / Atoka		PERFORATIONS: 11,645 Ft. - 12,737 Ft. (OA) (211 Holes)				
HOURS	OPERATIONS IN SEQUENCE ON 3/31/96						
	<b>Present Operation: Dump bail cement and prepare to run bond log.</b>						
	Finish rigging up L&R service unit. Set up Weatherford Enterra 90 Bbl circulating tank and motor. Delivered Schaffer double gate 7-1/16 inch, 5M BOP with accumulator, power swivel, pipe racks, six count 4-1/8 inch drill collars, TIW valve, and adaptor spool for wellhead. ND wellhead consisting of adaptor plus 10M WKH gate valve. Pulled one joint of 2-7/8 inch tubing out of well. Nipple up 7-1/16 inch 10M x 7-1/16 inch 5M spool adaptor plus 7-1/16 inch 5M double hydraulic BOP.						
	MI and RU Schlumberger Wireline Services. RU packoff. RIH with 3.90 inch OD gauge ring and CCL. Ran log strip from 12,750 feet to top of 5 inch liner at 10,823 feet. RIH with 3.710 inch OD Alpha CIBP and Baker No. 10 setting tool. Checked on collars. Set plug at 12,695 feet. RIH with 3 inch OD x 45 foot cement dump bailer. Placed 35 feet of cement on top of CIBP in two trips. RIH with Baker 6.09 inch CIBP and Baker No. 20 setting tool. Checked for collars. Set plug at 10,685 feet. RD Schlumberger for night. SDFN.						
Prepared by: Bill Bayliff	AFE AMOUNT			Day Work Charges			
	Dry Hole:	\$68,225		Daily Costs		Cumulative Costs	
	Completed:	\$122,523		\$13,221		\$16,808	