Phone: (505) 396-2104 Fax: (505) 396-6046

	Procedure Sidetrack and Direction	Orill
Day 7 Sat.	Finish laying down N80 tubi equipment and rig up.	move in all drilling
Day 8 Mon.	Pickup C.I.B.P. T.I.H. with 2 // drill pipe set C.I.B.P. at 11,5000' +1-T.O.H.	grade S-135 bottleneck
Day 9	T.I.H., W/2 7/8 drill pipe and starting mill, rig up Phoenix Whipstock to set, start milling	therford Whipstock and altislot and Gyrs. in adow, pull out of hole.
Day 10	Pickup watermelon mill and casimill casing.	vindow mill go in hole,
Day 11	Finish cutting window and cut circulate hole clean with 2 p down mill.	
Day 12 Start 24 hr.	T.I.H. with 4 3/4 bit and drilling up Phoenix multislot to condrilling.	
Day 13	Drill	
Day 14	Drill	
Day 15	Drilling and bit trip, pick up	motors.
Dáy 16	Drilling, start to mud up for W	iford shale.
Day 17	Drilling	
Day 18	Drill to T.D. to Devonian Approhole clean T.O.H.	12,165 TVD, circulate
Day 19	Pickup 3 1\2 10.30# Fl4S line and inflatable packer, run liner circulate mud out of hole, set release liner hanger in casi	thru Woodford shale,
Day 20	Demobilize and start completion	