Susana Martinez
Governor

David Martin   **David R. Catanach, Division Director**
Cabinet Secretary   Oil Conservation Division

Brett F. Woods, Ph.D.
Deputy Cabinet Secretary

November 2, 2015

Mr. Scott Heffner
Trinity Environmental SWD, L.L.C.
13443 Highway 71 West
Bee Cave, TX 78738

RE: **Administrative Order SWD-1333; Second Extension of Deadline**
        Oxy Doc Slawin Federal Well No. 1 (API 30-015-33180)
        460 FSL, 640 FWL; Unit M, Sec 29, T17S, R31E, NMPM, Eddy County, New Mexico
        Order Date: May 16, 2012
        Injection into the Bone Spring and Wolfcamp formations; approved interval: 7762 feet to
        9362 feet

Mr. Heffner:

Reference is made to your request on behalf of Judah Oil, LLC for an additional three (3) month
extension of the November 16, 2015 deadline to commence injection into the above named well
for reasons outlined in the attached correspondence.

It is the Division's understanding from your request that there have been no significant changes in
the information provided in the application submitted for review and approval of this order. These
changes include the completion of new wells within the Area of Review that penetrated the
approved injection interval and any changes in ownership.

The Division finds that granting this request to extend this administrative order is in the interest of
conservation, will prevent waste, and will protect the environment.

All requirements of the above referenced administrative order and agreements in the application
remain in full force and effect.

This will be the final extension granted for this application. If work is not commenced by February
16, 2016 this application shall be null and void, and the applicant shall submit a new application.

The deadline to commence injection is hereby extended until February 16, 2016.

Sincerely,

DAVID R. CATANACH
Director

DRC/mam

cc: Oil Conservation Division – Artesia
        Bureau of Land Management – Carlsbad
        Well File API 30-015-33180
        SWD-1333