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August 14, 2001 

HAND DELIVERED 

Ms. Lori Wrotenbery, Director 
Oil Conservation Division 
1220 South Saint Francis Drive 
Santa Fe, New Mexico 87505 

Re: Request of OXY USA WTP LP 
for Extension of Date for Commencement of Well 
Pursuant to Compulsory Pooling Order R-l 1585 
Case 12629 (Trombone Federal Com Well No.l) 
S/2 Section 2, T18S, R25E, NMPM 
Eddy County, New Mexico 

Dear Ms. Wrotenbery: 

On behalf of OXY USA WTP LP ("OXY") and in accordance with the provisions 
of the referenced order (copy enclosed), I am requesting an extension of the 
commencement date for this well to December 1, 2001 and in support state: 

(1) The order was entered effective May 21, 2001 and provides that this 
well shall be commenced on or before September 1, 2001; 

(2) The Trombone Federal Com Well No. 1 is part of OXY's current 
drilling program in Eddy County, New Mexico involving the continuous use 
of four rigs throughout the year; 

(3) OXY had originally expected to be able to spud this well by September 
1, 2001 with one of the four contract rigs involved in this drilling program; 
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(4) However, the schedule for this well has been delayed because each rig 
is still occupied drilling other wells; 

(5) An extension of the commencement date for this well will provide the 
opportunity to coordinate the commencement of this well with the 
completion of the other wells in the program; 

(6) Because rig availability in the area is currently tight, efforts to obtain 
another rig for this program so that this well can be commenced by 
September 1, 2001 will cause OXY to undertake extraordinary efforts and 
expenses. 

Should you grant this extension, I have enclosed for your consideration a proposed 
letter which will authorize the requested extension. Should you decide to deny this 
request, I would appreciate being advised immediately so that OXY can timely file to re­
instate this pooling order which will otherwise expire. 

cc: David R. Catanach (NMOCD Hearing Examiner) 

OXY USA WTP LP 
Attn: Doug Hurlbut 


