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Lea Land Surface Waste Management Facility 
Units IIB & IIC Construction 
Major Milestone Schedule 


 
 
 


Major Milestone Schedule – Units IIB & IIC¹ 
Area of Work February March April May June July August September 


1. Planning & Design        
2. Mass Excavation           
3. Construction Quality Assurance (CQA)       
4. Subgrade Preparation          
5. Geosynthetics Installation          
6. Protective Soil Layer Hauling & Installation       
7. Project Completion         
8. Financial Assurance Update          
9. Engineering Certification²         


 
Notes: 
 1. Dates and timelines are approximate and highly dependent on weather. 


2. Engineering Certification includes submittal of as-built drawings sealed by a New Mexico Licensed Professional Engineer       
    within 30 days of construction completion.    
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District I
1625 N. French Dr., Hobbs, NM 88240
Phone:(575) 393­6161 Fax:(575) 393­0720

District II
811 S. First St., Artesia, NM 88210
Phone:(575) 748­1283 Fax:(575) 748­9720

District III
1000 Rio Brazos Rd., Aztec, NM 87410
Phone:(505) 334­6178 Fax:(505) 334­6170

District IV
1220 S. St Francis Dr., Santa Fe, NM 87505
Phone:(505) 476­3470 Fax:(505) 476­3462

State of New Mexico
Energy, Minerals and Natural Resources

Oil Conservation Division
1220 S. St Francis Dr.
Santa Fe, NM 87505

CONDITIONS

Action  351998

CONDITIONS
Operator:

LEA LAND, LLC
1300 W Main St
Oklahoma City, OK 73106

OGRID:

195376
Action Number:

351998
Action Type:

[C­137] Non­Fee SWMF Submittal (SWMF NON­FEE SUBMITTAL)

CONDITIONS

Created
By

Condition Condition
Date

bjones None 6/7/2024


