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HAND DELIVERED 

April 23, 2001 

Ms. Lori Wrotenbery, Director 
Oil Conservation Division 
1220 South St. Francis Drive 
Santa Fe, New Mexico 87505 

Re: Request of Matador Petroleum Corporation 
for Extension of Date for Commencement of Well 
Pursuant to Compulsory Pooling Order R-l 1525 
Case 12573 (Laura State "13" Com Well No. 1) 
E/2 of Section 13, T21S, R34E, NMPM. 
Lea County, New Mexico 

Dear Ms. Wrotenbery: 

On behalf of Matador Petroleum Corporation ("Matador") and in accordance with 
the provisions of the referenced order (copy enclosed), I am requesting a 90-day 
extension to the commencement date for subject well and in support state: 

(1) the order was entered effective January 30, 2001 and provides that this 
well shall be commenced on or before May 1, 2001; 

(2) the rig Matador proposes to use for this well has been delayed because 
of difficulties encountered on another well. 

W. Thomas Kellahin 

cc: Matador Petroleum Corporation 
Attn: Mark Virant 
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