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12/16/81 MI & RUCT
12/17/81 Day 1, Operation - Drlg, Depth - 3'. SPUDDED @ 9:00 p. m. 12/16/81.
12/18/81 Day 2, Operation - Drlg, Depth - 12', formation - Red Bed.
12/19/81 Day 3, Operation - Drlg, Depth - 25', Progress - 10', formation - Anhy.
12/21/81 Day 5, Operation - Drlg, Depth - 45', Progress - 20', formation - Red Bed.
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