

Hamlet, Robert, EMNRD

From: Littrell, Kyle <Kyle_Littrell@xtoenergy.com>
Sent: Monday, April 8, 2019 10:23 AM
To: Bratcher, Mike, EMNRD; Hamlet, Robert, EMNRD; Venegas, Victoria, EMNRD
Cc: Adrian Baker; Ashley Ager
Subject: [EXT] Extension Request - Corral Canyon Federal 1H Flowline (RP# 2RP-5201)

Importance: High

Mike,

XTO is requesting an extension to the 90-day timeline for completed remediation and closure report submittal required in 19.15.29.12.B.(1) NMAC at the Corral Canyon Federal 1H Flowline (RP# 2RP-5201). The release occurred on January 9, 2019. XTO was unable to initiate site activities until BLM gave site clearance. LTE is currently working on the site. XTO estimates final work and reporting can be completed within four weeks. The 90-day deadline from the release date is April 9, 2019. XTO requests an extension of this deadline until May 9, 2019.

If you have any questions, please let me know. Thanks. –Kyle

Kyle Littrell

Safety, Health & Environmental Supervisor
Permian Division

XTO Energy Inc.
6401 N. Holiday Hill Dr.
Midland, Tx 79707
Phone:(432)-221-7331
Mobile:(970)-317-1867
kyle_littrell@xtoenergy.com