

Venegas, Victoria, EMNRD

From: Tacoma Morrissey <tmorrissey@ltenv.com>
Sent: Tuesday, July 23, 2019 12:03 PM
To: Hamlet, Robert, EMNRD; Bratcher, Mike, EMNRD; Venegas, Victoria, EMNRD
Cc: Littrell, Kyle; Ashley Ager; Dan Moir
Subject: [EXT] Extension Request- XTO - Goldenchild 6 State SWD #1 (2RP-5421)

All,

XTO is requesting an extension to the current deadline of July 25, 2019 for submitting a remediation work plan or closure report required in 19.15.29.12.B.(1) NMAC at the Goldenchild 6 State SWD #1 (2RP-5421). The release was discovered April 26, 2019. Initial site assessment began May 06, 2019. Ongoing pipeline operations at the site have prevented further site assessment and remediation activity. The pipeline operations are expected to be completed in approximately one month. XTO is prepared to continue and finalize the remediation work at Goldenchild 6 State SWD #1 (2RP-5421) once the pipeline operations are completed. Regular updates will be provided by the operations team to ensure timely start to remediation activities. In order to complete site assessment, remediation activities, and finalize a remediation work plan or closure report, XTO is requesting an extension of the deadline until September 30, 2019.

Thank you,



Tacoma Morrissey
Staff Geologist
432.556.3617 cell
3300 North "A" St. Bldg 1 #103 Midland, TX 79705
www.ltenv.com



Think before you print. [Click for our email disclosure.](#)