

**From:** [Hamlet, Robert, EMNRD](#)  
**To:** ["Hernandez, Joseph"](#)  
**Cc:** [Littrell, Kyle](#); [adrian\\_baker@xtoenergy.com](mailto:adrian_baker@xtoenergy.com); [Ager, Ashley](#); [Cole, Aimee](#); [Bratcher, Mike, EMNRD](#); [Eads, Cristina, EMNRD](#)  
**Subject:** (Extension Approval) - XTO -Big Eddy Unit 150 (NRM2024854885)  
**Date:** Monday, November 2, 2020 8:33:00 AM

---

RE: Incident #**NRM2024854885**

**Joseph,**

Your request for an extension to **February 15, 2021** is approved. XTO is requesting an extension to the current deadline for submitting a remediation work plan or closure report required in 19.15.29.12.B.(1) NMAC at the Big Eddy Unit 150. A release was discovered on August 19, 2020 that was assigned incident number NRM2024854885. Plugging and Abandonment (P&A) activities have commenced at the Site and XTO requests to complete remediation upon completion of the P&A. Delineation and remediation activities are anticipated to be completed at the end of 2020 or soon thereafter following removal of equipment located within the release area. To provide enough time for further site assessment, delineation, remediation work and the completion of a remediation work plan or closure report, XTO requests an extension of the deadline to **February 15, 2021**.

Thank you,

Robert J Hamlet  
State of New Mexico  
Energy, Minerals, and Natural Resources  
Oil Conservation Division  
811 S. First St., Artesia NM 88210  
(575) 748-1283  
[Robert.Hamlet@state.nm.us](mailto:Robert.Hamlet@state.nm.us)

---

**From:** Hernandez, Joseph <jhernandez@ltenv.com>  
**Sent:** Friday, October 23, 2020 10:33 AM  
**To:** Hamlet, Robert, EMNRD <Robert.Hamlet@state.nm.us>; Venegas, Victoria, EMNRD <Victoria.Venegas@state.nm.us>; Eads, Cristina, EMNRD <Cristina.Eads@state.nm.us>; Bratcher, Mike, EMNRD <mike.bratcher@state.nm.us>  
**Cc:** Littrell, Kyle <Kyle\_Littrell@xtoenergy.com>; [adrian\\_baker@xtoenergy.com](mailto:adrian_baker@xtoenergy.com); Ager, Ashley <aager@ltenv.com>; Cole, Aimee <acole@ltenv.com>  
**Subject:** [EXT] XTO-Extension Request-Big Eddy Unit 150 (NRM2024854885)

All,

XTO is requesting an extension to the current deadline for submitting a remediation work plan or closure report required in 19.15.29.12.B.(1) NMAC at the Big Eddy Unit 150. A release was discovered on August 19, 2020 that was assigned incident number NRM2024854885. Plugging and Abandonment (P&A) activities have commenced at the Site and XTO requests to complete remediation upon completion of the P&A. Delineation and remediation activities are anticipated to be completed at the end of 2020 or soon thereafter following removal of equipment located within the release area. To provide enough time for further site assessment, delineation, remediation work and the completion of a remediation work plan or closure report, XTO requests an extension of the deadline to **February 15, 2021**.

Respectfully,



Joseph S. Hernandez  
Project Geologist  
281.702.2329 *preferred cell*  
432.894.5641 *cell*  
3300 North A Street, Building 1 Unit 222  
Midland, TX 79705  
[www.ltenv.com](http://www.ltenv.com)



Think before you print. [Click for our email disclosure.](#)

---

NOTICE: This communication and any attachments ("this message") may contain information which is privileged, confidential, proprietary or otherwise subject to restricted disclosure under applicable law. This message is for the sole use of the intended recipient(s). Any unauthorized use, disclosure, viewing, copying, alteration, dissemination or distribution of, or reliance on, this message is strictly prohibited. If you have received this message in error, or you are not an authorized or intended recipient, please notify the sender immediately by replying to this message, delete this message and all copies from your e-mail system and destroy any printed copies.

-LAEmHhHzdJzBITWfa4Hgs7pbKl