

From: [Hamlet, Robert, EMNRD](#)
To: ["Tina Huerta"](#)
Cc: [Artesia Regulatory](#); [Chase Settle](#); [Ashley Bravo](#); [Yvette Moore](#); [Bratcher, Mike, EMNRD](#); [Hensley, Chad, EMNRD](#)
Subject: (Extension Approval) Gerard AW Battery (nAPP2115333378) Characterization/Remediation Plan Extension Request
Date: Friday, August 20, 2021 2:19:00 PM
Attachments: [image002.png](#)

RE: Incident #**NAPP2115333378**

Tina,

Your request for an extension to **December 1st, 2021** is approved.

Robert Hamlet • Environmental Specialist - Advanced
Environmental Bureau
EMNRD - Oil Conservation Division
811 S. First Street | Artesia, NM 88210
575.909.0302 | robert.hamlet@state.nm.us
<http://www.emnrd.state.nm.us/OCD/>



From: Tina Huerta <Tina_Huerta@eogresources.com>
Sent: Friday, August 20, 2021 1:21 PM
To: Hamlet, Robert, EMNRD <Robert.Hamlet@state.nm.us>
Cc: Artesia Regulatory <Artesia_Regulatory@eogresources.com>; Chase Settle <Chase_Settle@eogresources.com>; Ashley Bravo <Ashley_Bravo@eogresources.com>; Yvette Moore <Yvette_Moore@eogresources.com>
Subject: Gerard AW Battery (nAPP2115333378) Characterization/Remediation Plan Extension Request

Please find the Characterization/Remediation Plan Extension Request below.

Gerard AW Battery
nAPP2115333378

EOG Resources, Inc. respectfully requests an extension to December 1, 2021, for the Characterization/Remediation Plan for the below listed location. The environmental consultant has determined that a core rig will be required to complete full delineation of the impacted area. After discussing current scheduling with the core rig company and the need for NMOSE permitting prior to drilling, the consultant believes that December 1, 2021, is an attainable timeframe to complete the Characterization/Remediation Plan.

Thank you,

Tina Huerta

Regulatory Specialist

Direct: 575.748.4168

Cell: 575.703.3121

Email: tina_huerta@eogresources.com



Artesia Division