From: Hamlet, Robert, EMNRD

To: <u>Tina Huerta</u>

Cc: Artesia Regulatory; Chase Settle; Yvette Moore; Ashley Bravo; Bratcher, Mike, EMNRD; Hensley, Chad, EMNRD

Subject: (Extension Approval) Roden GD Federal 3 (nAPP2116941928) Characterization/Remediation Plan

Date: Thursday, September 2, 2021 2:48:00 PM

Attachments: <u>image002.pnq</u>

RE: Incident #NAPP2116941928

Tina,

Your request for an extension to **December 17th, 2021** is approved.

Robert Hamlet • Environmental Specialist - Advanced

Environmental Bureau
EMNRD - Oil Conservation Division
811 S. First Street | Artesia, NM 88210
575.909.0302 | robert.hamlet@state.nm.us
http://www.emnrd.state.nm.us/OCD/



From: Tina Huerta <Tina Huerta@eogresources.com>

Sent: Wednesday, September 1, 2021 8:02 AM

To: Hamlet, Robert, EMNRD < Robert. Hamlet@state.nm.us>

Cc: Artesia Regulatory <Artesia_Regulatory@eogresources.com>; Chase Settle

<Chase_Settle@eogresources.com>; Yvette Moore <Yvette_Moore@eogresources.com>; Ashley
Bravo <Ashley_Bravo@eogresources.com>

Subject: Roden GD Federal 3 (nAPP2116941928) Characterization/Remediation Plan Extension Request

Good Morning,

EOG Resources, Inc. respectfully requests an extension to December 17, 2021, for the Characterization/Remediation Plan for the below listed location.

Roden GD Federal 3 nAPP2116941928 R-24-19S-24E Eddy County, NM

The environmental consultant has determined that a core rig will be required to complete full delineation of the impacted area. After discussing current scheduling with the core rig company and the need for NMOSE permitting prior to drilling, the consultant believes that December 17, 2021, is

an attainable timeframe to complete the Characterization/Remediation Plan.

Thank you,

Tina Huerta Regulatory Specialist Direct: 575.748.4168 Cell: 575.703.3121

Email: tina huerta@eogresources.com



Artesia Division