

**From:** [Hamlet, Robert, EMNRD](#)  
**To:** [Aaron Daniels](#)  
**Cc:** [Charles Lock](#); [Bratcher, Mike, EMNRD](#); [Hensley, Chad, EMNRD](#); [Velez, Nelson, EMNRD](#)  
**Subject:** (Extension Approval) nAPP2128846984 - Mosaic Federal 2419 WA #002H  
**Date:** Tuesday, January 4, 2022 2:16:00 PM

---

RE: Incident #**NAPP2128846984**

**Aaron,**

Your request for an extension to **March 13th, 2022** is approved.

**Robert Hamlet** • Environmental Specialist - Advanced

Environmental Bureau

EMNRD - Oil Conservation Division

811 S. First Street | Artesia, NM 88210

575.909.0302 | [robert.hamlet@state.nm.us](mailto:robert.hamlet@state.nm.us)

<http://www.emnrd.state.nm.us/OCD/>



---

**From:** Aaron Daniels <aarond@kfoc.net>

**Sent:** Monday, January 3, 2022 11:36 AM

**To:** Bratcher, Mike, EMNRD <mike.bratcher@state.nm.us>; Hamlet, Robert, EMNRD <Robert.Hamlet@state.nm.us>; Eads, Cristina, EMNRD <Cristina.Eads@state.nm.us>; Hensley, Chad, EMNRD <Chad.Hensley@state.nm.us>

**Cc:** Charles Lock <CharlesL@kfoc.net>

**Subject:** [EXTERNAL] nAPP2128846984 - Mosaic Federal 2419 WA #002H - 90 day extension

CAUTION: This email originated outside of our organization. Exercise caution prior to clicking on links or opening attachments.

Good Morning All,

This email serves as an extension request for the remediation of the release associated with the Mosaic Federal 2419 WA #002H. I am requesting an extension from the original January 13, 2022 due date to March 13, 2022. The delay is due to ongoing operations on the well/wellhead/surrounding areas.

Thank you for your time and consideration.

Give me a call if you have any questions or concerns.

Aaron Daniels  
Sr. EHS Representative  
Kaiser-Francis Oil Company  
918-491-4352