

**STATE OF NEW MEXICO  
ENERGY, MINERALS AND NATURAL RESOURCES DEPARTMENT  
OIL CONSERVATION DIVISION**

**APPLICATION OF SPUR ENERGY  
PARTNERS LLC TO AMEND ORDER  
NO. R-22222, EDDY COUNTY, NEW MEXICO.**

**CASE NO. 23541  
ORDER NO. R-22222**

**NOTICE OF SUPPLEMENTAL EXHIBIT**

Spur Energy Partners LLC, applicant in the above-referenced case, gives notice that it is filing the attached exhibit for acceptance into the record.

**Supplemental Exhibit C** is the supplemental self-affirmed statement of Landman Drew Oldis providing additional details as to why there is good cause to extend Order No. R-22222.

Respectfully submitted,

HOLLAND & HART LLP



---

Michael H. Feldewert  
Adam G. Rankin  
Julia Broggi  
Paula M. Vance  
Post Office Box 2208  
Santa Fe, New Mexico 87504-2208  
(505) 988-4421  
(505) 983-6043 Facsimile  
mfeldewert@hollandhart.com  
agrarkin@hollandhart.com  
jbroggi@hollandhart.com  
pmvance@hollandhart.com

**ATTORNEYS FOR SPUR ENERGY PARTNERS LLC**

**STATE OF NEW MEXICO  
ENERGY, MINERALS AND NATURAL RESOURCES DEPARTMENT  
OIL CONSERVATION DIVISION**

**APPLICATION OF SPUR ENERGY  
PARTNERS LLC TO AMEND ORDER  
NO. R-22222, EDDY COUNTY, NEW MEXICO.**

**CASE NO. 23541  
ORDER NO. R-22222**

**SUPPLEMENTAL SELF-AFFIRMED STATEMENT OF DREW OLDIS**

1. My name is Drew Oldis, and I work for Spur Energy Partners LLC, (“Spur”) as a Landman. I am familiar with the application filed in this case and have personal knowledge of the information provided in this self-affirmed statement.

2. I have previously testified before the New Mexico Oil Conservation Division (“Division”) as an expert witness in petroleum land matters. My credentials as a landman have been accepted by the Division and made a matter of record.

3. This is Spur’s first request for an extension under Order No. R-22222.

4. Due to unanticipated delays related to coordinating necessary infrastructure requirements and logistics for produced water, this project will not begin until 2024.

5. Spur has been and continues to work on securing a sufficient saltwater take away system. Spur evaluated the feasibility of constructing a saltwater pipeline; however, the cost of construction was uneconomic based on location and elevation. Spur is currently negotiating with an adjacent owner/operator with disposal capacity and is working on coordinating a takeaway schedule. Spur is diligently working toward securing saltwater takeaway capacity by the end of 2023 and/or early 2024.

6. Good cause therefore exists to extend the deadline to commence drilling under the order for a year, until August 30, 2024.

BEFORE THE OIL CONSERVATION DIVISION  
Santa Fe, New Mexico  
Supplemental Exhibit No. C  
Submitted by: Spur Energy Partners, LLC  
Hearing Date: June 1, 2023  
Case No. 23541

7. I affirm under penalty of perjury under the laws of the State of New Mexico that the foregoing statements are true and correct. I understand that this self-affirmed statement will be used as written testimony in this case. This statement is made on the date next to my signature below.

  
Drew Oldis

6/14/23  
Date