

State of New Mexico
Energy, Minerals and Natural Resources Department

Susana Martinez
Governor

Dave Martin
Cabinet Secretary

Brett F. Woods, Ph.D.
Deputy Cabinet Secretary

David R. Catanach
Division Director
Oil Conservation Division



August 24, 2015

William F. Carr, Esq.
Attorney for COG Operating LLC
1048 Paseo De Peralta
Santa Fe, New Mexico 87501

Re: **Request for Extension to Complete**
Cookie Tosser State Com Well No. 1H (30-015-42439)
Division Order No. R-13986 (Case No. 15276)

Dear Mr. Carr:

The Division received your request dated August 19, 2015.

The compulsory pooling order for the subject well required that well to be drilled and completed within 120 days of the spud date. The well was spud on July 19th according to Division records and according to your letter, will not be completed by November 19th, 2015.

It is our understanding that budgetary and scheduling issues will prevent the completion of this well prior to the required date. Finding paragraph (7) of this compulsory pooling order stated that no other party contested the case.

The OCD has reviewed your request and hereby extends the date to complete this well another four months, to March 19th, 2016.

If you have any question, please contact William V. Jones at williamv.jones@state.nm.us or call (505)-476-3477.

Sincerely;

A handwritten signature in black ink that reads "David R. Catanach".

DAVID R. CATANACH
Director

Cc: Oil Conservation Division – Artesia District Office

DRC/wvj