



NEW MEXICO ENERGY, MINERALS and NATURAL RESOURCES DEPARTMENT

BILL RICHARDSON

Governor

Joanna Prukop

Cabinet Secretary

Mark E. Fesmire, P.E.

Director

Oil Conservation Division

June 21, 2004

Mr. James Bruce
Attorney at Law
Post Office Box 1056
Santa Fe, New Mexico 87504

Dear Mr. Bruce:

Based upon the reasons stated in your letter of June 21, 2004, and in accordance with the provisions of Division Order No. R-12095, Leede Operating Company, L.L.C. is hereby granted an additional extension of time until August 31, 2004, in which to commence drilling the well pooled by this order.

Sincerely,

Mark E. Fesmire, PE, JD
Director

fd/

cc: ✓ Case No. 13171
OCD - Hobbs

JAMES BRUCE
ATTORNEY AT LAW

POST OFFICE BOX 1056
SANTA FE, NEW MEXICO 87504

369 MONTEZUMA, NO. 213
SANTA FE, NEW MEXICO 87501

(505) 982-2043 (Phone)
(505) 660-6612 (Cell)
(505) 982-2151 (Fax)

jamesbruc@aol.com

2004 JUN 21 AM 9 31

June 21, 2004

Hand Delivered

Mark E. Fesmire
Oil Conservation Division
1220 South St. Francis Drive
Santa Fe, New Mexico 87505

Re: Case No. 13171 and Order No. R-12095; Application of
Leede Operating Company, L.L.C. for compulsory pooling,
Lea County, New Mexico

Dear Mr. Fesmire:

The above order required the well be commenced by April 30, 2004.
By letter dated April 26, 2004, the Division granted applicant
until June 30, 2004 to commence the well.

Applicant again requests an extension of the well commencement
deadline, to August 31, 2004. Since the hearing, applicant has
been performing curative action on the complicated title in the
well unit. About 95% of the title defects have been cured, and
applicant intends to commence the well as soon as it can. However,
rig availability is a problem, and a second an extension is needed
to prevent the order from lapsing.

Thank you for your consideration of this matter.

Very truly yours,



James Bruce

Attorney for Leede Operating Company, L.L.C.