Michelle Lujan Grisham Governor

Sarah Cottrell Propst Cabinet Secretary

Todd E. Leahy, JD, PhD Deputy Secretary Adrienne Sandoval, Director Oil Conservation Division



May 19, 2020

Mewbourne Oil Company (OGRID 90712) c/o Mr. Josh Anderson, Landman janderson@mewbourne.com 500 West Texas Avenue, Suite 1020 Midland, Texas 79701-4279

## RE: <u>Request for time Extension to Spud Well</u>

Case No. 20497, R-20705 approved date July 22<sup>nd</sup>, 2019 Deadline to commence drilling July 31<sup>st</sup>, 2020 Applicant/Operator: Mewbourne Oil Company <u>Proposed Wells</u>: Wingman 12 11 W0AD Federal Com Well No. 1H; API: 30-015-PENDING Wingman 12 11 W0HE Federal Com Well No. 1H; API: 30-015-PENDING

Dear Sir or Madam:

The following pertains to your request received by the Division on May 15, 2020 and to the requirements in the captioned hearing order. You have requested an extension of the deadline to commence drilling given by the Division in the captioned order.

As stated, you are requesting an extension to spud this well because of the recent collapse of market conditions. There was no opposition in the captioned case. You are requesting an additional year in which to spud this well. The spud date is now extended to **July 31**<sup>st</sup>, **2021**.

Ordering Paragraph No. (5) and No. (6) of the captioned order is hereby amended, changing "July 31<sup>st</sup>, 2020" to "July 31<sup>st</sup>, 2021". The requested additional year in which to commence drilling is hereby granted.

All other provisions of this order remain in full force and effect.

Sincerely,

ADRIENNE SANDOVAL Director

AS/Irl cc: Oil Conservation Division – Artesia District Office Case No. 20497