

State of New Mexico
Energy, Minerals and Natural Resources Department

OMichelle Lujan Grisham
Governor

Sarah Cottrell Propst
Cabinet Secretary

Todd E. Leahy, JD, PhD
Deputy Secretary

Adrienne Sandoval, Director
Oil Conservation Division



September 22, 2020

Marathon Oil Permian, LLC (OGRID 372098)
c/o Deana Bennett, Attorney for Applicant
Deana.bennett@modrall.com
P.O. Box 2168
Albuquerque, New Mexico 87103-2168

RE: Request for Time Extension to Complete Wells

Case No. 20060, R-20331 approved date January 29, 2019

Applicant/Operator: Marathon Oil Permian, LLC

Subject Wells: Mammoth Federal Com 26 34 1 WXY, No. 7H; API No. 30-015-46133
Mammoth Federal Com 26 34 1 WA, No. 2H; API No. 30-015-46130
Mammoth Federal Com 26 34 1 WA, No. 11H; API No. 30-015-46131

Dear Sir or Madam:

The following pertains to your request received by the Division on September 17, 2020, and to the requirements in the above-captioned hearing order.

Under the above-captioned order, the operator was to have commenced completion operations October 10, 2020, one year from the spud date of October 10, 2019. Based upon economic conditions, you have requested a one-year extension of the deadline to commence completion of the subject well until October 10, 2021

Applicant represents that notice of this extension-request has been provided to all necessary parties.

The requested additional year in which to commence completion operations is hereby granted. The date by which operator must commence completion of the subject well is extended to October 10, 2021.

All other provisions of this order remain in full force and effect.

Sincerely,

ADRIENNE SANDOVAL
Director
AS/kms

CC: Oil Conservation Division – Artesia District Office; Case No. 20060