



# NEW MEXICO ENERGY, MINERALS and NATURAL RESOURCES DEPARTMENT

**BILL RICHARDSON**

Governor

**Joanna Prukop**

Cabinet Secretary

**Mark E. Fesmire, P.E.**

Director

**Oil Conservation Division**

December 7, 2006

Mr. James Bruce  
Attorney-at-Law  
Post Office Box 1056  
Santa Fe, New Mexico 87504

Dear Mr. Bruce:

Based upon the reasons stated in your letter of December 5, 2006, and in accordance with the provisions of Division Order No. R-12566, Pride Energy Company is hereby granted an extension of time until February 10, 2007 in which to drill and complete the well pooled by this order.

Sincerely,

Mark E. Fesmire, P.E.

Director

fd/

cc: Case No. 13703  
OCD – Hobbs

**JAMES BRUCE**  
ATTORNEY AT LAW

POST OFFICE BOX 1056  
SANTA FE, NEW MEXICO 87504

369 MONTEZUMA, NO. 213  
SANTA FE, NEW MEXICO 87501

(505) 982-2043 (Phone)  
(505) 660-6612 (Cell)  
(505) 982-2151 (Fax)

[jamesbruc@aol.com](mailto:jamesbruc@aol.com)

December 5, 2006

Mark E. Fesmire, P.E.  
Oil Conservation Division  
1220 South St. Francis Drive  
Santa Fe, New Mexico 87505

Re: Case No. 13,703/ Order No. R-12,566/Pride Energy Co.  
N½ §13-11S-33E

Dear Mr. Fesmire:

The above order requires the subject well to be completed within 120 days of commencement. Pride spudded the well on August 12, 2006, and subsequently moved in a drilling rig. It is still in the process of drilling the well. As a result, Pride requests an additional 60 days from December 10, 2006 to drill and complete the well.

Thank you.

Very truly yours,

  
James Bruce

Attorney for Pride Energy Company

2006 DEC 5 PM 4 53