

NEW MEXICO ENERGY, MINERALS and NATURAL RESOURCES DEPARTMENT

BILL RICHARDSON

Governor

Joanna Prukop

Cabinet Secretary

Mark E. Fesmire, P.E.

Director

Oil Conservation Division

April 23, 2007

Mr. James Bruce
Attorney-at-Law
Post Office Box 1056
Santa Fe, New Mexico 87504

Dear Mr. Bruce:

Based upon the reasons stated in your letter of April 23, 2007, and in accordance with the provisions of Division Order No. R-12702, Corkran Energy, LP is hereby granted an extension of time until June 30, 2007 in which to commence drilling the well pooled by this order.

Sincerely,

Mark E. Fesmire, P.E.
Director

fd/

cc: ✓ Case No. 13836
OCD – Artesia

JAMES BRUCE
ATTORNEY AT LAW

POST OFFICE BOX 1056
SANTA FE, NEW MEXICO 87504

369 MONTEZUMA, NO. 213
SANTA FE, NEW MEXICO 87501

(505) 982-2043 (Phone)
(505) 660-6612 (Cell)
(505) 982-2151 (Fax)

jamesbruce@aol.com

April 23, 2007

Via facsimile transmission


Mark E. Fesmire, P.E.
Oil Conservation Division
1220 South St. Francis Drive
Santa Fe, New Mexico 87505

Re: Case No. 13836/Order No. R-12702 (Corkran Energy, LP)

Dear Mr. Fesmire:

The above order requires the operator to commence drilling the well by April 30th. Corkran must obtain a right-of-way across federal land before it can build location and drill the well (located on state land). It has applied to the BLM for the right-of-way, but it has not yet been issued. Therefore, Corkran requests an extra two months (to June 30, 2007) to commence drilling.

Very truly yours,



James Bruce

Attorney for Corkran Energy, LP