



NEW MEXICO ENERGY, MINERALS and NATURAL RESOURCES DEPARTMENT

BILL RICHARDSON

Governor

Joanna Prukop

Cabinet Secretary

Mark E. Fesmire, P.E.

Director

Oil Conservation Division

February 8, 2008

Mr James Bruce
Attorney at Law
Post Office Box 1056
Santa Fe, New Mexico 87504

Dear Mr. Bruce:

Based upon the reasons stated in your letter of February 8, 2008, and in accordance with the provisions of Division Order No. R-12713, Pride Energy Company is hereby granted an additional extension of time until April 15, 2008 in which to complete the well pooled by this order.

Sincerely,

Mark E. Fesmire, P.E.

Director

fd/

cc: ✓ Case No. 13825
OCD – Hobbs

JAMES BRUCE
ATTORNEY AT LAW

POST OFFICE BOX 1056
SANTA FE, NEW MEXICO 87504

369 MONTEZUMA, NO. 213
SANTA FE, NEW MEXICO 87501

(505) 982-2043 (Phone)
(505) 660-6612 (Cell)
(505) 982-2151 (Fax)

jamesbruce@aol.com

February 8, 2008

Via fax

Mark E. Fesmire, P.E.
Oil Conservation Division
1220 South St. Francis Drive
Santa Fe, New Mexico 87505

Re: Order No. R-12713/Case No. 13825
Pride Energy Co.
N½NE¼ §9-11S-33E/Lea County, New Mexico

Dear Mr. Fesmire:

The above pooling order, as extended, requires Pride Energy Co. to complete the well covered by the order by February 15, 2008. Due to drilling activities Pride Energy Co. is conducting on other wells it is drilling in 11S-33E (applicant has ongoing activities on about a half-dozen wells in the township), the well has not been completed. Therefore, Pride Energy Co. requests until April 15, 2008 in which to complete the well.

Very truly yours,



James Bruce

Attorney for Pride Energy Co.