

New Mexico Energy, Minerals and Natural Resources Department

Bill Richardson
Governor

Joanna Prukop
Cabinet Secretary
Reese Fullerton
Deputy Cabinet Secretary

Mark Fesmire
Division Director
Oil Conservation Division




June 13, 2008

James Bruce
Attorney at Law
Post Office Box 1056
Santa Fe, New Mexico 87504

Dear Mr. Bruce:

Based upon the reasons stated in your letter of June 13, 2008, and in accordance with the provisions of Division Order No. R-12713, Pride Energy Company is hereby granted an additional extension of time until September 15, 2008 in which to complete the well pooled by this order.

Sincerely,



Mark E. Fesmire, P.E.
Director

fd/

cc: ✓ Case No. 13825
OCD – Hobbs



JAMES BRUCE
ATTORNEY AT LAW

POST OFFICE BOX 1056
SANTA FE, NEW MEXICO 87504

369 MONTEZUMA, NO. 213
SANTA FE, NEW MEXICO 87501

(505) 982-2043 (Phone)
(505) 660-6612 (Cell)
(505) 982-2151 (Fax)

jamesbruce@aol.com

June 13, 2008

Via fax


Mark E. Fesmire, P.E.
Oil Conservation Division
1220 South St. Francis Drive
Santa Fe, New Mexico 87505

Re: Order No. R-12713/Case No. 13825
Pride Energy Co.
N½NE¼ §9-11S-33E/Lea County, New Mexico

Dear Mr. Fesmire:

The above pooling order provided for Pride Energy Co. to re-enter the Bagley Well No. 1 to attempt a (Permo-Penn) completion, and if it was not successful to commence a new well (the Bagley Well No. 3). The re-entry was attempted, but Pride Energy Co. was unable to successfully complete Well No. 1. As a result, it has commenced Well No. 3. The pooling order, as extended, requires Pride Energy Co. to complete the well(s) covered by the order by June 15, 2008. Due to the recent commencement of Well No. 3, Pride Energy Co. requests until September 15, 2008 in which to complete the well.

Very truly yours,



James Bruce

Attorney for Pride Energy Co.