



New Mexico Energy, Minerals and Natural Resources Department

**Bill Richardson**

Governor

Joanna Prukop  
Cabinet Secretary  
Reese Fullerton  
Deputy Cabinet Secretary

Mark Fesmire  
Division Director  
Oil Conservation Division



April 14, 2009

Patrick Hegarty  
Principal  
Synergy Operating, LLC  
P.O. Box 5513  
Farmington, NM 87499

Re: **Request For A Second Extension of Time To Drill Powers 29-13-7 Well  
No. 110 Pursuant to Division Order No. R-12993.**

Dear Mr. Hegarty:

The Oil Conservation Division (OCD) received your letter dated April 7, 2009 regarding the above subject on April 10, 2009. The OCD has reviewed your request and hereby grants you a second extension to commence the drilling of MacDonal Orchard 29-13-7 Well No. 109 on or before April 30, 2010.

Should the drilling of this well not be commenced on or before April 30, 2010, the Division Order No. R-12993 shall expire, unless you obtain another extension of time for good cause demonstrated by satisfactory evidence.

Please contact Richard Ezeanyim at 505-476-3467 if you have any questions.

Sincerely,

A handwritten signature in black ink, appearing to read "Mark E. Fesmire".

Mark E. Fesmire, P.E.  
Director

Cc: Oil Conservation Division District III – Aztec





# Synergy Operating, LLC

PO Box 5513  
Farmington, NM 87499  
(505) 325-5449  
Fax (505) 566-3750

RECEIVED

2009 APR 10 AM 11 32

April 7, 2009

Mark E. Fesmire, P.E. Director  
Oil Conservation Division  
1220 South St. Francis Drive  
Santa Fe, NM 87505

Re: Request For Second Extension of Time  
Powers 29-13-7 #110 Unit F E/2 of section 7, T29N R11W  
Case No. 14174, Order No. R-12993

Gentlemen:

Please be advised that Synergy Operating, LLC is hereby requesting a second extension to drill the captioned well because the Department of Interior Bureau of Land Management has recently accepted their ownership of 15.97 acres of minerals in section 7 in T29N., R13W NMPM which is unleased. Being that we cannot force pool the BLM's mineral interest we must wait.

We respectfully request an extension of time till December 31, 2009 to begin drilling operations.

Sincerely,  
Synergy Operating, LLC

  
Patrick Hegarty  
Principal

XC: James Bruce