## CORBIN DELAWARE UNIT PROPOSED TIMELINE

<b>DATE</b>	<b>EVENT</b>

June 8, 1998 Mail Engineering Summaries

June 9, 1998 Solicit BLM Approval

June 17, 1998 Telephone Partners for Unit Approval

August 25, 1998 Mail Hearing Notice

September 17, 1998 Commission Hearing in Santa Fe

October 14, 1998 Gain Commission Approval

October 14, 1998 Effective Date for Unit

November 2, 1998 Permit Injection Wells

January 4, 1999 Begin Well Conversions and Facility Modifications

June 1999 Evaluate Infill Drill Well at SW/4 NE/4 18-18-33