

**BEFORE THE NEW MEXICO OIL CONSERVATION DIVISION**

**APPLICATION OF MATADOR PRODUCTION  
COMPANY TO AMEND ORDER NO. R-21275,  
EDDY COUNTY, NEW MEXICO.**

**Case No. \_\_\_\_\_**

**APPLICATION**

Matador Production Company applies for an order amending Order No. R-21275, and in support thereof states:

1. Order No. R-21275 pooled mineral interest owners in the Wolfcamp formation underlying a horizontal spacing unit comprised of the N/2S/2 of Section 15 and the N/2S/2 of Section 14, Township 20 South, Range 29 East, N.M.P.M., Eddy County, New Mexico.

2. Applicant proposes to drill the Ted 1514 Fed. Com. Well No. 203H to a depth sufficient to test the Wolfcamp formation. The well has a first take point in the NW/4SW/4 of Section 15 and a last take point in the NE/4SE/4 of Section 14. Order No. R-21275 designates Applicant as operator of the well.

3. This matter was heard on April 20, 2020, and Order No. R-21275 was entered on April 28, 2020 using an "interim form of order." A newer, amended order template was described in a letter of the Division Director date April 9, 2020 (the "Amended Order Template").

4. Applicant requests that Order No. R-21275 be amended to conform to the Amended Order Template.

5. Paragraph 19 of Order No. R-21275 requires the operator to commence the well within one year of the date of issuance. Paragraph 20 of Order No. R-21275 provides that the


order will terminate if the well is not timely commenced, unless the operator “obtains an extension by an amendment of this Order for good cause shown.”

6. Applicant requests an extension of the drilling deadline due to market conditions which have altered drilling schedules, and the coronavirus situation. Applicant still intends to drill the subject well. Thus good cause exists for Applicant’s request for an extension.

7. Applicant requests an extension of the well commencement deadline to April 28, 2022.

**WHEREFORE**, Applicant requests that, after notice and hearing, the Division enter its order amending Order No. R-21275 (i) to conform to the Amended Order Template, and (ii) to extend the well commencement deadline to April 28, 2022.

Respectfully submitted,



---

James Bruce  
Post Office Box 1056  
Santa Fe, New Mexico 87504  
(505) 982-2043

Attorney for Matador Production Company