Rose-Coss, Dylan H, EMNRD

From: Rose-Coss, Dylan H, EMNRD
Sent: Friday, June 28, 2019 11:01 AM

To: 'Tacoma Morrissey'

Cc: Littrell, Kyle; Ashley Ager; Dan Moir

Subject: RE: Extension Request -XTO- Eunice Monument South Unit 254 (1RP-5434)

All,

The NMOCD grants the extension of time request for the Eunice Monument South Unit 254 (1RP-5434). The Division will expect the closure request by Friday October 4, 2019.

Thanks,

Dylan Rose-Coss

Environmental Scientist
Oil Conservation Division
1220 South St. Francis Drive
Santa Fe, New Mexico 87505

(505) 476-3488

Sent: Friday, June 28, 2019 10:12 AM

To: EMNRD-OCD-District1spills <EMNRD-OCD-District1spills@state.nm.us>

Cc: Littrell, Kyle <Kyle_Littrell@xtoenergy.com>; Ashley Ager <aager@ltenv.com>; Dan Moir <dmoir@ltenv.com>

Subject: [EXT] Extension Request -XTO- Eunice Monument South Unit 254 (1RP-5434)

All,

XTO is requesting an extension of the 90-day deadline of July 6, 2019 for submitting a remediation work plan or closure report required in 19.15.29.12.B.(1) NMAC at the Eunice Monument South Unit 254 (1RP-5434). The release was discovered April 7, 2019. XTO initiated site characterization on May 8, 2019. A poly flowline released crude oil and produced water into the pasture at the site. A Right of Entry (ROE) Permit was submitted to the State Land Office (SLO) on May 24, 2019. Approval of the ROE permit and an arch survey of the site are still pending. XTO has sent regular reminders to the SLO to facilitate timely approval. Due to the pending approval, XTO requests an extension of this deadline until October 8, 2019.

Thanks,





Tacoma Morrissey
Staff Geologist
432.556.3617 *cell*3300 North "A" St. Bldg 1 #103 Midland, TX 79705
<u>www.ltenv.com</u>



