

From: [Eads, Cristina, EMNRD](#)
To: [Stoffel, Jared](#)
Cc: [Wiley, Joe](#)
Subject: RE: NAB1927162165 NATUAL GAS PIPELINE INDIAN BASIN LINE @ L-36-17S-27E ON OE Extension Request
Date: Friday, February 19, 2021 2:07:00 PM
Attachments: [image001.png](#)

Jared,

Your request for a 90-day extension is approved. The remediation due date will be May 25, 2021.

Please let me know if you have any questions.

Thank you,

Cristina Eads • Environmental Specialist - A
Environmental Bureau
EMNRD - Oil Conservation Division
5200 Oakland Ave, Suite100 | Albuquerque, NM 87113
505.670.5601 | Cristina.Eads@state.nm.us
<http://www.emnrd.state.nm.us/OCD/>

From: Stoffel, Jared <JStoffel@trccompanies.com>
Sent: Friday, February 19, 2021 1:41 PM
To: Eads, Cristina, EMNRD <Cristina.Eads@state.nm.us>
Cc: Wiley, Joe <Joe_Wiley@kindermorgan.com>
Subject: [EXT] NAB1927162165 NATUAL GAS PIPELINE INDIAN BASIN LINE @ L-36-17S-27E ON OE Extension Request

Cristina,

We really appreciate you taking the time to discuss this project with us. Would you mind granting us a 90 day extension (the current date is February 24th, 2021) as we had discussed? Have a wonderful afternoon, and thank you again!

Jared Stoffel, P.G.
Project Manager



505 E Huntland Dr STE 250 Austin, TX 78752
F: 512 329 8750 | C: 432 238 3003
[LinkedIn](#) | [Twitter](#) | [Blog](#) | TRCcompanies.com

Please note that our domain name and email addresses have changed