

Bratcher, Mike, EMNRD

From: Saiz, Kooper <Kooper.Saiz@dvn.com>
Sent: Wednesday, August 16, 2017 8:37 AM
To: Bratcher, Mike, EMNRD
Subject: FW: [EXTERNAL] RE: C-148 (June)

Mr. Bratcher,

I have been tasked with permitting, through the BLM, the waterlines to remove all water from the Hackberry Frac Pond. If you have any questions regarding this process or timing of the project please feel free to contact me at any time.

Thank you,

Kooper Saiz
Devon Energy
Surface Landman
Office: (575) 748-1808
Cell: (575) 513-1091

From: Bruening, Josh
Sent: Tuesday, August 15, 2017 9:59 AM
To: Lowery, Roger <Roger.Lowery@dvn.com>; Saiz, Kooper <Kooper.Saiz@dvn.com>
Subject: FW: [EXTERNAL] RE: C-148 (June)

Guys,

Here is what I send the NMOCD for an original timeline.

Josh Bruening
Construction/Facilities Engineer
Devon Energy
O: (405) 552-7882
C: (405) 501-3236

From: Bruening, Josh
Sent: Wednesday, August 09, 2017 3:50 PM
To: 'Bratcher, Mike, EMNRD' <mike.bratcher@state.nm.us>; 'Griswold, Jim, EMNRD' <Jim.Griswold@state.nm.us>
Cc: 'Weaver, Crystal, EMNRD' <Crystal.Weaver@state.nm.us>; 'Billings, Bradford, EMNRD' <Bradford.Billings@state.nm.us>; 'Oberding, Tomas, EMNRD' <Tomas.Oberding@state.nm.us>; Shawn McCormick (Contract) (Shawn.McCormick@dvn.com) <Shawn.McCormick@dvn.com>; Stephen Richards (Stephen.Richards@dvn.com) <Stephen.Richards@dvn.com>; Brody Gentry (Brody.Gentry@dvn.com) <Brody.Gentry@dvn.com>
Subject: RE: [EXTERNAL] RE: C-148 (June)

Mr. Bratcher,

I just wanted to update you on the closing of the Hackberry impoundment. Here is our high level schedule for closure.

- Remove inlet controls and metering (Completed 7 Aug)
- Transfer water out of pit to commercial disposal (Estimated completion date 31 Aug, waiting on permission from regulators to transfer the water)
- Removal of solids and liner systems (Estimated completion date 8 Sep, out for bid now)
- Run required soil tests (Estimated completion date 13 Sep)
- Remediate any issues/reclaim location (Estimated completion date 22 Sep, out for bid now)

Josh Bruening
Construction/Facilities Engineer
Devon Energy
O: (405) 552-7882
C: (405) 501-3236

From: Bruening, Josh
Sent: Wednesday, August 02, 2017 12:59 PM
To: 'Bratcher, Mike, EMNRD' <mike.bratcher@state.nm.us>; Griswold, Jim, EMNRD <Jim.Griswold@state.nm.us>
Cc: Weaver, Crystal, EMNRD <Crystal.Weaver@state.nm.us>; Billings, Bradford, EMNRD <Bradford.Billings@state.nm.us>; Oberding, Tomas, EMNRD <Tomas.Oberding@state.nm.us>
Subject: RE: [EXTERNAL] RE: C-148 (June)

Mr. Bratcher,

I will discuss with our team and management, but see no current need for a hearing or additional options. Our previously planned development in this area has been put on hold to focus on other opportunities. I will provide you a quick outline of our plan of action shortly. Thank you for the support on this, and I apologize for the confusion on the reporting.

Josh Bruening
Construction/Facilities Engineer
Devon Energy
O: (405) 552-7882
C: (405) 501-3236

From: Bratcher, Mike, EMNRD [<mailto:mike.bratcher@state.nm.us>]
Sent: Wednesday, August 02, 2017 12:36 PM
To: Bruening, Josh <Josh.Bruening@devon.com>; Griswold, Jim, EMNRD <Jim.Griswold@state.nm.us>
Cc: Weaver, Crystal, EMNRD <Crystal.Weaver@state.nm.us>; Billings, Bradford, EMNRD <Bradford.Billings@state.nm.us>; Oberding, Tomas, EMNRD <Tomas.Oberding@state.nm.us>
Subject: [EXTERNAL] RE: C-148 (June)

RE: Devon Energy * Hackberry Impoundment (Recycle Facility) * 2RF-105

Mr. Bruening,

On May 1, 2017, you sent an email to OCD (I was not copied on that email) requesting an extension for 2RF-105. At some point in May 2017, that email was forwarded to me. On May 31, 2017, I responded to your request for an extension. The extension request was denied. After researching further, there was some data omitted from that email, so I am sending you OCD records to date, for 2RF-105.

- Usage of the facility was reported for November and December 2015.
- No usage was reported for January, February, March, April and May 2016.
- On June 7, 2016 a six-month extension was approved.

- No usage was reported for June, July, August, September, 2016
- Usage for October 2016 was reported as IN (other) 84,361 bbls fresh, with 109,361 bbls discharged.
- From November 2016 through June 2017, no usage has been reported.
- Out of the facility's 20 months in service, usage has only been reported for 3 months, and, the total volume received vs total volume discharged do not correlate.

At this time, the OCD District 2 office requests closure of this facility per [19.15.34 NMAC].

You may choose to set the matter for hearing, or discuss any other available options with the OCD Environmental Bureau Chief, Jim Griswold.

Mike Bratcher
 NMOCD District 2
 811 South First Street
 Artesia NM 88210
 575-748-1283 Ext 108
mike.bratcher@state.nm.us

From: Bruening, Josh [<mailto:Josh.Bruening@dm.com>]
Sent: Thursday, July 27, 2017 1:34 PM
To: Bratcher, Mike, EMNRD <mike.bratcher@state.nm.us>
Cc: Weaver, Crystal, EMNRD <Crystal.Weaver@state.nm.us>; Billings, Bradford, EMNRD <Bradford.Billings@state.nm.us>; Oberding, Tomas, EMNRD <Tomas.Oberding@state.nm.us>
Subject: C-148 (June)

Please find the attached C-148 for District 2.

Josh Bruening
 Construction/Facilities Engineer
 Devon Energy
 O: (405) 552-7882
 C: (405) 501-3236

Confidentiality Warning: This message and any attachments are intended only for the use of the intended recipient(s), are confidential, and may be privileged. If you are not the intended recipient, you are hereby notified that any review, retransmission, conversion to hard copy, copying, circulation or other use of all or any portion of this message and any attachments is strictly prohibited. If you are not the intended recipient, please notify the sender immediately by return e-mail, and delete this message and any attachments from your system.